RESOLUTION NO. 2014-63

RESOLUTION OF THE MAYOR AND THE
CITY COUNCIL OF THE CITY OF HIALEAH,
FLORIDA AUTHORIZING THE MAYOR AND
THE CITY CLERK, AS ATTESTING WITNESS,
ON BEHALF OF THE CITY OF HIALEAH, TO
EXECUTE AN INSTALLMENT PAYMENT
AGREEMENT WITH EVERBANK
COMMERCIAL FINANCE, INC. TO FINANCE
THE PURCHASE OF SOFTWARE PRODUCTS
AND SERVICES AS SET FORTH IN THE
LICENSE AGREEMENT WITH INFOR PUBLIC
SECTOR, INC. AND THE MASTER SERVICES
AGREEMENT WITH AVAAP USA INC, A
COPY OF THE INSTALLMENT PAYMENT
AGREEMENT IS ATTACHED HERETO AS
“EXHIBIT 1”7, AND TO EXECUTE ANY OTHER
CONTRACTS, AGREEMENTS OR
DOCUMENTS NECESSARY TO GIVE EFFECT
TO THE INTENT OF THE PARTIES AS SET
FORTH IN THE INSTALLMENT PAYMENT
AGREEMENT.

WHEREAS, purchase of the products and services will increase efficiency, reduce errors
and time delays and update the technology used to administer the City’s payments system,
including payroll, and other workforce management systems; and

WHEREAS, the installment payment agreement negotiated with EverBank Commercial
Finance, Inc. allows the City to purchase the goods and services under favorable financing terms
that require the allocation of funds across fiscal years according to the payment schedule and
avoid a lump sum disbursement.

NOW, THEREFORE, BE IT ORDAINED BY THE MAYOR AND THE CITY
COUNCIL OF THE CITY OF HIALEAH, FLORIDA, THAT:

Section 1:  The foregoing facts and recitations contained in the preamble to this
resolution are hereby adopted and incorporated by reference as if fully set forth herein.

Section 2: The City of Hialeah, Florida hereby authorizes the Mayor and the City
Clerk, as attesting witness, on behalf of the City of Hialeah, to execute an installment payment

agreement with EverBank Commercial Finance, Inc. to finance the purchase of software
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products and services as set forth in the license agreement with Infor Public Sector, Inc. and the
master services agreement with Avaap Usa Inc. and to execute any other contracts, agreements

or documents necessary to give effect to the intent of the parties as set forth in the installment

payment agreement.
PASSED and ADOPTED this _27day of @ \ 2014,
Q)
\M
Isis GarcialV - ‘:,

Council Preg

Attest: Approved on this A day of M o] , 2014,
N B A 4 Lf _

MarbelygFatjo, City Clerk Mayor Carlos Hernandez

Appr: and legal sufficiency:

Resolution was adopted by a unanimous vote with
Councilmembers, Caragol, Casals-Mufioz, Cue-Fuente,

Garcia-Martinez, Gonzalez, Hernandez and Lozano
voting “Yes”.

7 Ji
Lorend E. H r#v Acting City Attorney

s \leb\legislation'\2(N 4-resclutionsieverbank-financing-agreement-it-inforsoftware-reso docx



RESOLUTION NO. 2014-63

RESOLUTION OF THE MAYOR AND THE
CITY COUNCIL OF THE CITY OF HIALEAH,
FLORIDA AUTHORIZING THE MAYOR AND
THE CITY CLERK, AS ATTESTING WITNESS,
ON BEHALF OF THE CITY OF HIALEAH, TO
EXECUTE AN INSTALLMENT PAYMENT

Seal

% lfielig;'x]eg true copy of the AGREEMENT WITH EVERBANK
with the City of Hiater’ COMMERCIAL FINANCE, INC. TO FINANCE
WITNESS my hand and Official THE PURCHASE OF SOFTWARE PRODUCTS

AND SERVICES AS SET FORTH IN THE
LICENSE AGREEMENT WITH INFOR PUBLIC
SECTOR, INC. AND THE MASTER SERVICES

AGREEMENT WITH AVAAP USA INC, A

COPY OF THE INSTALLMENT PAYMENT
CITY OF HIALEAH, FLORIDA AGREEMENT IS ATTACHED HERETQ AS

“EXHIBIT 17, AND TO EXECUTE ANY OTHER
CONTRACTS, AGREEMENTS OR
DOCUMENTS NECESSARY TO GIVE EFFECT
TO THE INTENT OF THE PARTIES AS SET
FORTH IN THE INSTALLMENT PAYMENT
AGREEMENT.

WHEREAS, purchase of the products and services will increase efficiency, reduce errors
and time delays and update the technology used to administer the City’s payments system,
including payroll, and other workforce management systems; and

WHEREAS, the installment payment agreement negotiated with EverBank Commercial
Finance, Inc. allows the City to purchase the goods and services under favorable financing terms

that require the allocation of funds across fiscal years according to the payment schedule and
avoid a lump sum disbursement.

NOW, THEREFORE, BE IT ORDAINED BY THE MAYOR AND THE CITY
COUNCIL OF THE CITY OF HIALEAH, FLORIDA, THAT:

Section 1: The foregoing facts and recitations contained in the preamble to this
resolution are hereby adopted and incorporated by reference as if fully set forth herein.

Section 2: The City of Hialeah, Florida hereby authorizes the Mayor and the City
Clerk, as attesting witness, on behalf of the City of Hialeah, to execute an installment payment

agreement with EverBank Commercial Finance, Inc. to finance the purchase of software
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products and services as set forth in the license agreement with Infor Public Sector, Inc. and the
master services agreement with Avaap Usa Inc. and to execute any other contracts, agreements

or documents necessary to give effect to the intent of the parties as set forth in the installment

payment agreement,
PASSED and ADOPTED this _27day of , 2014,
Attest: Approved on this A0day of IV} 6\\_}! ,2014.
Marbelygfatjo, City Clbrk Mayor Carlos Hernandez
A and legal sufficiency:
[ Resolution was adopted by a unanimous vote with
e : Councilmembers, Caragol, Casals-Mufioz, Cue-Fuente,
[ o - d d Lo
Lorena E. rvv A cting City Att omey Garcia-Martinez, Gonzalez, Hernandez an Zano

voting “Yes”.

s.\lebifegislasion\ 200 #-resolutions\everbank -financing-ay H-it-inforsofiware-reso doex



INSTALLMENT PAYMENT AGREEMENT

Questions or need aisan? Call 1-866-550-8795 .

Instaliment Payment Agreement Number, 20154395

% EverBank

COMMERCIAL FINANCE"

EverBank Commercial Finance, Inc. Fax:

10 Waterview Boulevard 866-329-8795

Parsippany, NJ 07054
CUSTOMER CUSTOMER Name (Full Legal Name) Federal Tax ID Number

CITY OF HIALEAH, FLORIDA 58-6000:335

Street Address/City/County/State/Zip

501 PALM AVENUE, HIALEAH, MIAMI-DADE, FL, 33010

Billing Contact Phone Number

Ricardo Suarez, CIO (305) 883-8051

Effective Date 5/15/2014 Email/in lieu of Fax Number

rsuarez@hialeahfi.gov
LICENSOR Name INFOR PUBLIC SECTOR |, INC.,
SOFTWARE Infor software as provided under the order form with an effective date of MAY Z@ 2014. Avaap services as described in the
DESCRIPTION Statement of Work dated MAY , 2014,
TERM AND IPA Tarm {months): IPA Quarterly Payments: | Customer agrees to pay at the time of signing this IPA:
PAYMENT 36 months 12 @ $93,800.00 Total Number of Advances: Zero (0) {Months)
SCHEDULE Total Advance IPA Payment: $0.00
One-Time Documentation Fee = $0.00
First Payment Due Date: October 15, 2014 Total Due = $0.00

THIS INSTALLMENT PAYMENT AGREEMENT (the “IPA") is made as of the Effective Date set forth above, by and between the Customer named above
(“Customer”) and EverBank Commercial Finance, Inc. (“ECF"} with respect to the following facts: Customer and Licensor are entering into the license
agreement {the “License Agreement"} in connection with the licensing of certain software products (the “Software™} to Customer as specified on the

product license contained in the softwara packaging and dascribed above. The Software will be delivered to Customer by

INFOR PUBLIC SECTOR | INC,

an authorized supplier of Licensor or authorized reseller (“Supplier”). In lieu of making a direct payment to the Supplier for the software license fee (plus
taxes and other fees) (collectively, the “Fees™) for the Software, and subject to the terms of this IPA, Supplier and Customer have agreed that ECF shall
make such payment to Supplier and Customer shall make instaliment payments (“Installment Payments” or “IPA Payments”) to ECF as set forth herein,
and that by paying the Instaliment Payments in full, Customer will satisfy the obligation to Supplier to pay the Fees. Customer acknowledges and agrees

that the sum of the Installment Payments may exceed the Fees.

Except as provided under this IPA, Customer’s rights and remedies against Licensor

under the License Agreement, including Licensor's warranty provision, shall not be affected.

1. PAYMENT SCHEDULE. In consideration of Licensor entering into
the License Agreement, Supplier's role in delivering the Software, and
ECF's extending credit hereunder, Customer imevocably promises to pay
the instaliment Payments to ECF on order in accordance with the payment
terms set forth above, with each Instaliment Payment due and payable on
the applicable due date as invoiced by ECF. The IPA Payment is subject
to change if the Effective Date occurs 30 days or more after the date ECF
approved Your application for this IPA and the yield on US Treasury Notes
that most closely matures three years after the IPA approval date {(as
published by the US Federal Reserve Bank) increases by twenty five
basis points or more during that 30 day period. An Advance IPA Payment
shall be applied as the first Instaliment Payment under this IPA; if more
than one Advance Payment is made by Customer, the second (and any
other Advance Payment) shall be applied to Instaliment Payments in
inverse order of their maturity. If full payment of each Installment
Payment is not received by ECF on each due date, Customer agrees to
pay ECF the greater of ten percent (10%) of the overdue amount or
$20.00 (or such lesser rate as is the maximum rate allowable under
Applicable Law.} Customer acknowledges and agrees that the software
license fee was fully samed by Licensor and Supplier when the Software
was delivered; provided, however, that the Customer may still pursue any
warranty claims against Licensor {(but not against ECF or any Assighee
(as defined in Section 2 below)) in accordance with the terms and
conditions of the License Agreement. As a result, Customer’s obligation
to remit Installment Payments to ECF or any Assignee as set forth
herein shall be absolute, unconditional, noncanceilable and
nonrefundable, and shall not be subject to any of the following
(collectively, “Claims”): any abatement, set-off, recoupment, claim,

counterclaim, adjustment, reduction or defense for any reason,
e
Initiais: t_/{ ;Z

including, but not limited to, any claims that Licensor failed to
perform under the Licensor Agreement or tarmination of the License
Agreement.

2. ASSIGNMENT. Customer acknowledges that ECF may sell, assign
or transfer its rights and interests in and to this IPA to one or more third-
parties (“Assignee”) without notice to Customer. Assignee shail have and
be entitled to exercise any and ali rights and remedies of ECF hereunder,
and all references herein to ECF shall indude Assignee. Customer agrees
that upon the written instruction of ECF, payments under this IPA are to be
made to Assignee and that Customer shall promptly comply with, and (if
requested) acknowledge in writing, such instructions.

3. WAIVERS; NO DEFENSES. Customer agrees that neither ECF nor
any Assignee shall assume any of Licensor's obligations to Customer.
CUSTOMER SHALL NOT ASSERT AGAINST ECF OR ANY ASSIGNEE
ANY CLAIMS THAT CUSTOMER MAY HAVE AGAINST LICENSOR.
CUSTOMER WAIVES ALL RIGHTS TO MAKE ANY CLAIM AGAINST
ECF OR ANY ASSIGNEE FOR ANY LOSS OR DAMAGE TO THE
SOFTWARE OR BREACH OF ANY WARRANTY, EXPRESS OR
IMPLIED, AS TO ANY MATTER WHATSOEVER, INCLUDING BUT NOT
LIMITED TO THE SOFTWARE AND SERVICE PERFORMANCE,
FUNCTIONALITY, FEATURES, MERCHANTABILITY OR FITNESS FOR
A PARTICULAR PURPOSE, OR ANY INDIRECT, INCIDENTAL OR
CONSEQUENTIAL DAMAGES OR LOSS OF BUSINESS. Customer shail
pay ECF or Assignee, as the case may be, all amounts due and payable
under this IPA, but shall pursue any claims under the License Agreemant
against only Licensor. Except as provided for in an Event of Default
pursuant to Section 5 below, neither Licansor, ECF, nor any Assignee will
interfere with Customer's quiet enjoyment or use of the Software in
accordance with the License Agreement's terms and conditions. Customer
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shall not assign or transfer this IPA or permit any lien or encumbrance
upon this IPA.

4. DEFAULT. Each of the following events shall constitute an “Event of
Default™ (i) Customer fails to pay when due all or any portion of any
Installment Payment or any other amounts payable hereunder; (i) any
representation or warranty made by Customer or any guarantor proves to
be false In any material respect when made; (iii) a material breach by
Customer of any provision of this IPA (other than a breach covered by (i)
above); (iv) Customer or any guarantor shall cease doing business as a
going concern or becomes insolvent or makes an assignment for the
benefit of creditors, or a trustee or receiver is appointed for Customer, or
any guarantor or for a substantial part of its assels, or bankruptcy,
reorganization or insolvency proceedings shall be instituted by or against
Customer or any guarantor; or (v) the License Agreement is transferred or
assigned by Customer without the prior written consent of ECF.

5. RIGHTS AND REMEDIES. If an Event of Default has occurred, ECF

may. (a) declare the following amounts to be immediately due and

payable by Customer: (i) ail Installment Payments and any other amounts

then due plus (ii} the remaining Installment Payments; and (b) pursue any

rights or remedies available at law or in equity. In the event ECF shall

institute any action for the enforcement of the collection of instaliment

Payments, there shall be immediately due from Customer, in addition to

the amounts due above, all costs and expenses of such action. No failure

or delay on the part of ECF to exercise any right or remedy hereunder

shall operate as a waiver thereof. All remedies are cumulative and not

exclusive. To the extent permitted by law, Customer agrees that neither

ECF nor Licensor nor Supplier shall be required to license, lease, transfer

or use any Software in mitigation of any damages resulting from

Customer's default.

6. REPRESENTATIONS, WARRANTIES AND COVENANTS: Customer

acknowledges that (a) it has independently ordered the Software from

Supplier based on its own judgment, and expressly disclaims any

reliance upon statements made by ECF or any Assignee to Customer, if

any, with regard to such Software; and {b} this IPA is separate and

distinct from the License Agreement with Licensor, and such License

Agreement is not incorporated into nor made a part herecf. Customer

represents and warrarts that: (i) Customer is in good standing under the

laws of the state in which it was organized; (ii) this IPA has been duly

authorized by the Customer and constitutes a legal, valid and binding

obligation of Customer and is enforceable against Customer in

accordance with its terms,; (i) the execution, delivery and performance of

this IPA will not violale or create a default under any law (including any

applicable usury law), regulation, judgment, order, instrument, agreement

or charter related document binding on Customer or its property; (iv)

each signatory of this IPA has the authority to bind Customer to this IPA;

and (v) any and all information furnished to ECF is and will be true and

correct in all material respects and all financial information shall be

prepared in accordance with generally accepted accounting principles
(GAAP). Customer shall promptly fumish to ECF such financial or other
statements regarding the condition and operations of Customer and any
guarantor, and information regarding the License Agreement, as ECF
may from time to time reasonabiy request.

7. MISCELLANEQUS. (a) This IPA constitutes the entire agreement
regarding the subject matter herein between Customer and ECF and
shall supersede any inconsistent terms set forth in the License
Agreement and all prior oral and written understandings; (b) THIS IPA,
ALL RELATED DOCUMENTS, AND ALL RELATED CONTROVERSIES
SHALL BE GOVERNED IN ALL RESPECTS BY, AND CONSTRUED IN
ACCORDANCE WITH, THE INTERNAL LAWS OF THE STATE OF
FLORIDA, WITHOUT GIVING EFFECT TO FLORIDA CHOICE OF LAW
PRINCIPLES. The parties agree that this IPA shall be treated as though
executed and performed in Florida, and that all legal actions relating to
this IPA shall be venued exclusively in a state or federal court located in
Florida. Each of Customer and ECF hereby consents to the personal
jurisdiction of such courts; {¢) CUSTCMER AND ECF HEREBY WAIVE
TRAIL BY JURY; (d} all notices, requests, demands and other
communications shall be delivered by fax or mail to each party at the
address as set forth above; {e) in the event of a conflict between the
terms of this IPA and the License Agreement, the terms of this IPA shall
prevail; {f) if any term, provision, covenant or restriction of this IPA is held
by a court of competent jurisdiction to be invalid, void or unenforceable,
the remainder of the terms, provisions, covenants and restrictions of this
IPA will remain in full force and effect and in no way will be affected,
impaired or invalidated; and (g) no term or provision of this IPA may be
amended, waived, discharged or terminated except by a written
instrument signed by ECF; however, Customer agrees that ECF is
autherized, without notice to Customer to supply missing information or
correct obvious errors in this IPA. It is the express intent of the parties
not to violate any applicable usury laws and any amount deemed to be
usurious shall be refunded to Customer. A faxed version of Your
signature on this IPA when received by ECF shali be binding upon
Customer as if originally signed. For security purposes and to heip the
government fight terrorism and money laundering activities, Federal
law requires all financial institutions to obtain, verify, and record
information that identifies each individual or commercial entity that
enters into a customer relationship with the financial institution. For
this reason, ECF may request the following identifying information:
name, address, date of birth. We may also ask other questions or
request other documents meant to verify Your individual or
commercial identity.

N WITNESS WHEREOF, the parties hereto have executed this Installment Payment Agreement as of ﬁ day of

, 20§if.

\
EVERBANK COMMERCIAL FINANCE, INC.

By: p /{D‘LLG{T%*—‘%”/(—J

Name:

Title:

Senior Account Manqger

CITY OF HIALEAH, FLORIDA

‘Name: Mﬁb{ﬂ? &W!Di' ”UW’NQ@

Title:

Installment Payment Agreement, Personal Guaranty, and Delivery and Acceptance Certificate - V9 01012012



& EverBank

COMMERCIAL FINANCE"
ADDENDUM TO INSTALLMENT PAYMENT AGREEMENT

fax th:s s:ned Addendum to 1-866- 329—8795

Instaliment Payment Agreement Number: 20154395

Lessee Name and Address:
CITY OF HIALEAH, FLORIDA, 501 PALM AVENUE, HIALEAH, MIAMI-DADE, FL, 33010

This Addendum is made part of the Installment Payment Agreement referenced above (“Equipment
Lease”) between EverBank Commercial Finance, Inc. (“ECF” “We” “Us" and “Our’) and CITY OF
HIALEAH, FLORIDA, (“You” and “Your”). Capitalized terms used but not defined herein are stated in
the Instaliment Payment Agreement..

We agree to permit You to fulfill Your obligations with respect to property insurance covering the
Equipment via self-insurance for so long as no material adverse change in Your financial condition
occurs after the date hereof and provided that You are not otherwise in default of Your obligations to Us
under the Lease. You agree that such insurance will be maintained in the same manner and for the
same amounts as Your insurance against such risks with respect to equipment You own and that such
self-insurance is consistent with prudent business practices for insuring such risks. if You cease to be
self-insured, You agree to inform Us promptly and to immediately obtain property insurance on the
Equipment in accordance with Section 4 of the Installment Payment Agreement. You will furnish Us with
evidence of such insurance upon Qur request and You agree that nothing herein will be deemed to
relieve You of Your obligation to maintain public liability and third party property insurance naming Us as
an additional insured.

This Addendum supplements and amends the Lease only to the extent and in the manner set forth, and
in all other respects, the Lease will remain in full force and effect. If You transmit this Addendum to
Us by fax, the fax version of this Addendum as received by Us will be binding on You as if it were
manually signed by You. However, no fax version of this Addendum will become effective and
binding against Us unless and until it is signed by Us. We may in Our sole discretion require You
to deliver to Us a copy of this Addendum with Your original signature. You agree that the version
of this Addendum manually signed by Us shall constitute the original of this Addendum for all
purposes.

T

EVERBANK COMMERCIAL FINANCE, INC. CITY OF HIALEAH, FLORIDA
CustomV
(oS <R \) X L
Authorized Signature AuthorfZec d-é_gnature
Christine Scaglione
PrirSédinaeostiditanager Print Name and Title

Mayor,Carlos Hernandez , g4

Date bate Glag /wab/

Imtlal%
Installment Payment Agreement, Personal Guaranty, and Delivery and Acceptance Certificate - V9 01012012




& EverBank

ADDENDUM TO AGREEMENT COMMERCIAL FINANCE’

uesos or need assistance? Call 1-866-550-8795

AGREEMENT NUMBER: 20154395
CUSTOMER NAME: CITY OF HIALEAH, FLORIDA

CUSTOMER ADDRESS: 501 PALM AVENUE, HIALEAH, FL 33010

This Addendum supplements the provisions of the ]11;—};9 ”mgg_lt &bnggm‘t’ Agreement identified by the
Agreement Number specified above (“Agreement”). You and We make this Addendum an integral part of the

Agreement. Capitalized terms used in this Addendum that are not defined will have the meanings specified in the
Agreement. If there is any conflict between the Agreement and this Addendum, then this Addendum will control and
prevail.

1. Funding Intent. You reasonably believe that funds can be obtained sufficient to make all Quartedy Payments and
other payments during the term of this Agreement. You affirm that funds to pay Quarterly Payments and other
payments under this Agreement are available for Your current fiscal year. You and We agree that Your obligation to
make Quarterly Payments under this Agreement will be Your current expense and will not be interpreted to be a debt in
violation of applicable law or constitutional limitations or requirements. Nothing contained in this Agreement will be
interpreted as a pledge of Your general tax revenues, funds or moneys.

2. Use of Equipment. The Equipment will be operated and controlled by You and will be used for essential
govemment purposes and will be essential for the term of this Agreement.

3. Signatures. You warrant You have taken the necessary steps; including any legal bid requirements under
applicable law to arrange for acquisition of the Equipment; the approval and execution has been in accordance with all
applicable open meeting laws; and that a resolufion of the governing body of Lessee/Customer authorizing execution of
the Agreement has been duly adopted and remains in fulf force and effect.

4. Non-Appropriation of Funds. [f sufficient funds are not appropriated and budgeted by Your governing body in
any fiscal year for Quarterly Payments or other payments due under this Agreement, this Agreement will terminate as of
the last day of Your fiscal year for which funds for Quarterly Payments are available. You will give Us written notice
within fifteen (15} days of the occurrence of such non- appropriation. Such termination is without any expense or
penalty, except for the portions of the Quarterly Payments and those expenses associated with Your return of the
Equipment in accordance with Section 3 of this Agreement for which funds have been budgeted and appropriated or are
otherwise legally available. You agree that, to the extent permitted by law, (x) You will not terminate this Agreement if
any funds are appropriated by You or to You for the acquisition or use of equipment or services performing similar
functions to the Equipment during Your fiscal year in which such termination would occur and (y) You will not spend or
commit funds for the acquisition or use of equipment or services performing functions similar to the Equipment until the
fiscal year following the fiscal year for which funds were first not available for the Quarterly Payments.

All other terms and conditions of the Agreement shall remain in full force and effect.

EVERBANK COMMERCIAL FINANCE, INC. CITY OF HIALEAH, FLORIDA /

S TS - i A SR
X R X

Authorized Signature Authorized Signature

Print Name and Title ChristimeScagtione Print Name and Titte

Senior Account Manager Mayor Carlos Hernandez

Date Date é//%/’}ﬂ# B

¥

Certificate of Incumbency - IPA V21 01012012



CERTIFICATE OF INCUMBENCY ve EverBank

COMMERCIAL FINANCE®

estions or need assistence? Call 1-866-550-8795

" CERTIFICATE OF INCUMBENCY
ISSUED TO

EverBank Commercial Finance, Inc.

Instaliment Payment Agreement Number20154395

The undersigned hereby certifies that (1) he/she is the duly electad, qualified and acting Secretary of CITY OF
HIALEAH, FLORIDA (“Corporation™), and in such capacity the Custodian of its corporate records, (2) the following
person(s) are/is the duly elected, qualified and officers of said Corporation holding the office indicated opposite his/her
respective name and the signature appearing opposite his/her respective name is the genuine signature of such person and (3)
he/she is duly empowered and authorized on behalf of the Corporation to negotiate, procure and execute such contracts,
agreements and other documents as are necessary in his’her opinion to do business with EverBank Commercial Finance, Inc.

NAME OFFICE SIG URZ\/‘
Carlos Hernandez Mayor (e M
M a[\ll\l WITNESS WHEREOF, | have hereunto subscrihed my name and affixed the seal of this Corporation this 2-g day of

sl '

Seactary Marbellys Fatjo
Acting City Clerk

(Corporate Seal)

Certificate of Incumbency - IPA V21 05012012



% EverBank

DELIVERY AND ACCEPTANCE CERTIFICATE COMMERCIAL FINANCE®

Questions assisnce? ll 1-550-8

Instaliment Payment Agreement Number: 20154395
Customer Name and Address: CITY OF HIALEAH, FLORIDA
501 PALM AVENUE, HIALEAH, FL 33010

On behalf of Customer, | hereby certify that all of the Software referred to in the above referenced Instaliment
Payment Agreement (*IPA”} with EverBank Commercial Finance, Inc. ("ECF”) has been delivered, inspected and is
accepted by Customer for all purposes of the IPA. | acknowledge that ECF is not the manufacturer, supplier or
dealer of the Software.

ACCORDINGLY, | AUTHORIZE ECF TO PURCHASE THE SOFTWARE AND COMMENCE BILLING UNDER THE
IPA,

DO NOT SIGN THIS DELIVERY AND ACCEPTANCE CERTIFICATE UNTIL YOU HAVE RECEIVED THE
SOFTWARE.

CUSTOMER SIGNATURE For Owner Use Only (if applicable)

BY: X

Name of person verffying Delivery and Acceplance of Equipment:

PRINT NAME: Carlos Hernandez

Signature of Employee who made telephone vertication:

PRINT TITLE: M2YOr

Date of Telephone Verffication:

DATE:. S - 30—

Initials:{ ‘4)%
Installment Payment Agreement, Personal Guaranty, and Delivery and Acceptance Cerificate - V9 01012012



FORM OPINION OF COUNSEL LETTER

EverBank Commercial Finance, Inc.
10 Waterview Blvd.
Parsippany, New Jersey 07054

Dear Ladies/Gentleman:

Rifxrence is made to that Installment  Agreement Number 20154395 dated
[AAGM ?‘BJ ‘LDqu (collectively, the *Agreement”) between EverBank Commercial Finance, Inc. (herein
cdlled "kessor” or "Us"), and _ City of Hialeah (herein

called "Lessee”) for the use (*Use”) of certain equipment, as described in the Agreement. Unless otherwise defined
herein, terms which are defined or defined by reference in the Agreement or any exhibit or schedule thereto shall
have the same meaning when used herein as such terms have therein,

The undersigned is duly authorized or retained counsel for the Lessee in connection with the negotiation, execution
and delivery of the Agreement, and as such is able to render a legal opinion as follows:

1. The Lessee is a public body corporate and politic of the State of Florida and is authorized by
the Constitution and laws of the State of Florida to enter into the transactions contemplated by
the Agreement and to carry out its obligations thereunder, The Lessee’s name set forth above is the full, true and
correct legal name of the Lessee.

2, The Agreement set forth above has been duly authorized, executed and delivered by the Lessee and constitutes
a valid, legal and binding agreement, enforceable in accordance with its terms.

3. No further approval, consent or withholding of objections is required from any federal, state or local governmental
authority.

4. Lessee has complied with all open meeting iaws or regulations with respect to the entering into or performance
by the Lessee of the Agreement and the fransactions contemplated thereby.

5. Lessee has no authority (statutory or otherwise) to terminate the Agreement prior to the end of its term for any
reason other than pursuant to a rider or an Addendum to the Agreement that addresses the potential of the non-
appropriatitn of funds sufficient to make payments under the Agreement payments for any fiscal period during the
term of Ahe Agreemsnt subsequent to the initial fiscal year in which the payment obligation commences.

A

rul "'7_::1‘\
R e s el /Z/

e

“cced
\Z\ctih Qi/ty Attorney

N5 8w

Date \ ! ]

Certificate of Incumbency - IPA V21 01012012



Avaap USA Inc.
Master Services Agreement

This Master Services Agreement, which supplements and governs each Statement of Work
referring to this Master Services Agreement, (collectively, the “Agreement”), is entered into
between Avaap USA Inc., (“Avaap”), a New Jersey Corporation with its principal offices located at
260 Middiesex-Essex Tumpike, Iselin, NJ 08830 and Client identified below. This Agreement
determines the rights and obligations of the Parties in relation to the Services provided to Client
and is effective as of the date signed by Avaap (“Effective Date™).

Client : City of Hialeah, FL

Address : 501 Palm Avenue
City : Hialeah
State/Zip : FL 33010

NOW THEREFORE, in consideration of the promises and mutual covenants and obligations
hereinafter set forth, the Parties hereto agree as follows:

1. Background and Definitions. Subject to the terms of the Agreement, Avaap agrees to
provide to the Client services at the rates described in each applicable Statement of Work (the
“Services”). The following defined terms are in addition to the definitions contained in each
applicable Statement of Work:

1.1 “Client” shall mean Client, its subsidiaries and affiliates.

1.2 “Parties” shall mean, collectively, Avaap and Client

1.3 “Party” shall mean each Avaap and Client, individually.

1.4 *Intellectual Property Rights” means all copyrights, patent rights, confidentiality rights,
trade secret rights, and trademark rights now known or created in the future.

1.5 “License Term” is perpetual, unless a shorter term is specified in the applicable Statement
of Work or the Services Deliverable License is terminated pursuant to the Agreement.

1.6 “Services” meaning training, implementation, development, consulting, customization, staff
augmentation, or any other consulting services provided by Avaap under the Agreement.

1.7 “Service Deliverable” means any work product created or delivered as part of the Services
to the Client. Service Deliverable shall not include any products, tumkey solutions, or
existing content that are not explicitly defined as part of the deliverable in a Statement of
Work.

1.8 “Taxes” means any value-added, sales, use, excise, goods & services, withholding taxes,
duties or other taxes, interest and penalties that are levied or assessed by a governmental
authority because of the Agreement, excluding: {a) taxes for which Client provides Avaap
a valid tax exemption or resale certificate, (b) taxes based on Avaap’s net income and (c)
interest and penalties caused by Avaap and not Client.

1.9 “Statement of Work” means the statement executed by the Parties to this agreement from
time to time enumerating and describing the services to be provided by Avaap. Each such
Statement of Work will contain a description of the tasks to be performed by Avaap, term,
a description of the deliverables, including product deliverables and service deliverables,
to be produced by Avaap, references to the appropriate specifications for each, delivery
schedule, project site, estimated resources, compensation terms and any other
information required hereby or deemed necessary by the Parties.

2. Services Fees and Expenses. Except to the extent otherwise agreed in an applicable
Statement of Work, all Services will be on a time and materials basis at Avaap's then current
rates (the “Services Fees”) plus applicable Taxes, payable within 30 days after invoice date. A
late charge of 1%2% per month will be imposed on any billed amounts that remain unpaid beyond
45 days. Client wilt reimburse Avaap for reasonable travel and out-of-pocket expenses incurred
when rendering on-site Services as defined in the Statement of Work. For any Services that are
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disputed by the Client, both Parties shall make every reasonable effort to settle promptly the
invoice and/or invoices that have been disputed.

3. Rescheduled or Cancelied Services. Client may elect to reschedule or cancel scheduled
Services, but if Client provides Avaap fewer than 10 business days advance written notice of
rescheduling or cancellation (for time and material Services), Client shall pay Avaap the Services
Fees for each business day that Avaap did not receive 10 business days advance notice. If Client
elects to reschedule or cancel any on-site Services, Avaap may invoice Client for any expenses
that cannot reasonably be avoided by Avaap (e.g. penalties for changing airine or hotel
commitments). Avaap shall select the personnel and provide the Services directly, and may
reassign personnel, with Client's agreement, if reassignment does not materially impede the
performance or schedule of Services.

4. Services Deliverables. Avaap grants Client a perpetual, non-exclusive license to use the
Services Deliverables subject to the applicable Statement of Work and only for the internal
business of Client {the “License”). The License to use Service Deliverables shall automatically
terminate if Client fails to make full payment for said Service Deliverables. Avaap shall continue to
own all Intellectual Property Rights for the Services, Services Deliverables and any modifications
of the Services Deliverables.

Except to the extent otherwise described in an applicable Statement of Work, Avaap does not
support Services Deliverables. Avaap warrants that it owns all right, tite and interest in the
Services Deliverables, or has the authority by license, sufficient to grant Ciient the License and
fulfill Avaap's obligations under the Agreement (the “Title Warranty™). Avaap shall at its expense
and as Client's exclusive remedy for breach of the Title Warranty, retain counsel and defend any
suit or claim brought against Client and shall indemnify Client against any third Party damage
claims that the Service Deliverables as delivered by Avaap infringe any third Party’s Intellectual
Property Rights enforceable under Canadian, United States, state law or an international
copyright treaty. Client shall not directly or indirectly export the Service Deliverables without the
prior written authorization of Avaap and compliance with applicable laws and regulations.

5. Staff Augmentation.

5.1 When Avaap provides its employees or other personnel {collectively “Asset™ pursuant to a
staff augmentation request in the form of a Statement of Work from Client, it is agreed as follows:

(a) Client will have an opportunity to interview and evaluate the Asset provided by Avaap,
prior to the Asset being assigned to work for Client. If Client finds any Asset unsuitable
and so notifies Avaap in writing, Avaap may either terminate the Statement of Work for
staff augmentation or seek a replacement Asset.

(b} Within seven (7) days of the Asset starting work for Client, Client will have the
opportunity to evaluate the Asset’'s on the job performance, if Client finds any Asset
unsuitable and so nofifies Avaap in writing. Avaap shaft provide such reptacement
Asset within a commercially reasonable time frame following the receipt of such notice.

(c)  After the initial seven (7) day period described in 5.1 (b) above, if Client finds any Asset
unsuitable and so notifies Avaap in writing, Avaap shall provide such replacement
Asset within thirty (30) days following the receipt of such natice.

5.2 In a staff augmentation Statement of Work, it is required that Client review and approve
weekly timesheets for the Asset by close of business Monday of each week for the previous week
in which work was performed. Approval of weekly timesheet by Client constitutes full and
complete acceptance of work performed by Asset.
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6. Project Status. Avaap shall, as expressly requested by Client in writing or as stated in
Statement of Work, participate in telephone conferences and meetings, submit to Client written
progress reports on the current status of the project.

7. Confidential Information.

71 Confidentiality. All information disclosed by one Party to the other in connection with
this Agreement shall be treated as confidential information (“Confidential Information”).
“Confidential Information” shall include but not be limited to the following: Services Deliverables
including project reports, templates, products, object code, source code, documentation, test
plans, test cases, test tips, pricing, and non-standard Avaap contract terms. “Confidential
Information” means Services Deliverables including project reports, templates, products, object
code, source code, documentation, test plans, test cases, test tips, pricing, and non-standard
Avaap contract terms.

The Parties agree to hold such information in strictest confidence and not to copy, reproduce,
sell, assign, license, market, transfer, give or otherwise disclose such information to third Parties
or to use such information for any purposes whatsoever, without the express written permission
of the other Party, other than for the performance of obligations hereunder or as otherwise agreed
to herein, and to advise each of their employees, agents and representatives of their obligations
to keep such information confidential. The Parties shall use reasonable efforts to assist each
other in identifying and preventing any unauthorized use or disclosure of any Confidential
Information. Without limitation of the foregoing, the Parties shall use reasonable efforts to advise
each other immediately in the event that either leamns or has reason to believe that any person
who has had access to Confidential Information has violated or intends to violate the terms of this
Agreement, and will reasonably cooperate in seeking injunctive relief against any such person.

7.2 Non-Confidential Information. Notwithstanding the obligations set forth in section
7.1, the confidentiality obligations of the Parties shall not extend to information that: (i) is, as of
the time of its disclosure or thereafter becomes, part of the public domain through a source other
than the receiving Party; (i) was rightfully known to the receiving Party as of the time of its
disclosure; (iii) is independently developed by the receiving Party; (iv) is subsequently leamed
from a third Party not under a confidentiality obligation to the providing Party, or (v) is required to
be disclosed pursuant to law, a duly authorized subpoena, court order, or govemment authority,
whereupon the disclosing Party shall provide prompt written notice to the other Party prior to such
disclosure, so that such Party may seek a protective order or other appropriate remedy. In the
event that a protective order or other appropriate remedy is not obtained, the disclosing Party
agrees to disclose only that portion of the Confidential Information which is required. Client's
Confidential Information also excludes new features or functionality suggested by Client for the
Service Deliverables or Products delivered by Avaap.

B. Service Warranty and Remadies. Avaap warrants that at the time of Services delivery, the
Services shall be provided by frained personne! and in a professional manner and to the
specifications using commercially reasonable efforts (the “Services Warranty”).

The specifications are defined at a high level in the Statement of Work, and then may be further
detailed in a Functional Design Document and a Technical Design Document. The specification
that would be considered relevant would be the latest document submitted by Avaap to the Client.
Client's exclusive remedy for breach of the Services Warranty is Avaap performing a
commercially reasonable re-work of the Service Deliverable not meeting specifications at no
additional charge within the Cure Period (as defined herein). “Cure Period” means a period of
thirty (30) days from the date of sending the Service Deliverable to the Client or the date on which
Client signs off on acceptance of the Service Deliverable, which ever is eadier. {F CLIENT FAILS
TO NOTIFY AVAAP OF ANY ISSUES RELATING TQO THE SERVICE DELIVERABLES WITHIN
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THE CURE PERIOD, THE CLIENT IS DEEMED TO HAVE ACCEPTED THE SERVICE
DELIVERABLES.

THIS IS THE SOLE AND EXCLUSIVE WARRANTY PROVIDED HEREIN AND IS IN LIEU OF
ANY OTHER WARRANTIES, EXPRESS OR IMPLIED, WHETHER FOR MERCHANTABILITY
OR FITNESS FOR PURPOSE.

9. Services Limitations of Liability. In no event will Avaap, its subcontractors or Client be liable
for indirect, incidental, punitive, exemplary, special or consequential damages, or damages for
loss of profits, revenue, data or use, incurred by either Party, whether in contract or tort, even if
the other Party has been advised of the possibility of such damages. Neither Party shali seek or
apply for such damages.

10.Insurance. While Avaap is rendering any on-site Services, Avaap shall maintain
comprehensive general liability insurance for bodily injury and damage to tangible property, with
coverage of at least $1,000,000 per occurrence.

11. Non-Solicitation. Client understands that the employees and sub-contractors are valuable
and unique assets of Avaap. Unless otherwise mutuaily agreed to by the Parties in writing, each
Party agrees not to hire or to solicit the employment of any personnel, employee or sub-
contractor, of the other Party directly or indirectly during the term of this Agreement, and for a
period of twelve (12) consecutive months thereafter.

12. Force Majeure. Neither Party shall be in default of its obligations under the Agreement or
liable to the other Party for any noncompliance arising from causes beyond the reasonable
control of the Party, including, without limitation, Acts of God, fires, floods, natural disasters,
actions by governmental authorities, communication failures and any other equipment or
telecommunication problems. Each Party shall use reasonable efforts to resolve promptly any
type of excusable delay.

13. Governing Law and Dispute Resolution. This Agreement shall be governed by the laws of
the State of Florida.

14.Term and Termination

14.1 Term and Temination. This Agreement shail commence on the Effective Date as indicated
in the first paragraph, and shall continue in full force and effect thereafter unless and until
terminated in accordance with the provisions of this Agreement, or until satisfactory completion of
the Services provided for herein and in all Statements of Work, based on the acceptance criteria
set forth in said Statements of Work.

14.2 Termination upon Material Breach. In the event of any material breach of this Agreement by
either Party, the other Party may cancel this Agreement by giving thirty (30) days prior written
notice thereof, provided however, that this Agreement shall not terminate at the end of said thirty
(30) days notice period if the Party in breach has cured the breach of which it has been notified
prior to the expiration of said thirty (30) days. Failure of Client to fully pay any invoiced amount
within sixty (60) days after the date of the invoice shall be deemed a material breach of this
Agreement.

14.3 Termination for Convenience. Avaap and Client may terminate this Agreement for
convenience by giving the other Party ninety (90) days written notice of its election to terminate
this Agreement. In such case, Client agrees to pay Avaap for all costs incurred by Avaap up to
the effective date of termination.
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14.4 Automatically for insolvency. This Agreement and all outstanding Statements of Work shall
automatically terminate if either Party becomes insolvent, files a bankruptcy petition, becomes the
subject of an involuntary bankruptcy petition, makes a general assignment for the benefit of
creditors, has a receiver appointed for its assets, or ceases to conduct business.

15. Conflict Between Agreement and Statement of Work. in the event of a conflict between
the terms of this Agreement and the terms of the Statement of Work, the terms of this Agreement
shall control unless the terms of the Statement of Work specifically and expressly modify the
terms of this Agreement. Such modification, which affects the terms of this Agreement, shall be
valid only for that particular Statement of Work.

16.Issue Resolution

16.1 Any problem that has an adverse impact on the quality and timeliness of work or the
performance of either Party needs to be recognized as an issue and resolved using procedures
descnibed in this section.

As soon as an issue is recognized, it should be communicated to the Project Managers of Client
and Avaap.

The issue notification should, at a minimum, contain the following information, if applicable:

Description of the issue

lts impact on quality

Its impact on Statement of Work

Its impact on any Service Deliverables
Suggested resolutions

Time frame for issue resolution

16.2 Once an issue has been raised, the Project Managers, in consultation with the concerned
Parties, should ensure a resolution within two weeks. If the Project Managers are not able to
resolve the issue, the next responsible person in the hierarchy of the two organizations shall be
involved in order to resolve the issue. The next level would involve:

For Client:

Ricardo Suarez
Acting CIO

501 Palm Avenue
Hialeah, FL 33010

For Avaap:

Dhiraj Shah

Email: dhiraj.shah@avaap.com
Phone: (732) 321-4326

17.Arbitration If despite the Parties good faith efforts, a dispute cannot be resolved through the
procedure provided in section 16; either Party may initiate final and binding arbitration pursuant to
this section. Any arbitration of any dispute shall be subject to the Commercial Arbitration Rules
(the “Rules™) of the American Arbifration Association (“AAA™). The arbitration shall occur in
Miami-Dade County, Fiorida. The arbitration award shall be in writing and state the reasons
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thereof and shall be final and binding and enforceable by the prevailing Party. To encourage the
Parties to resolve disputes without resorting to arbitration, each Party shall bear their own
attorneys fees and costs, except that the cost of the arbitrator shalt be bome by the losing party.
The agreement to arbitrate disputes hereunder shall not prevent either Party from seeking
preliminary or other temporary relief reasonably necessary to protect its rights in advance of or
during any arbitration proceedings.

18.SEVERABILITY. In the event any one or more of the provisions of this Agreement is invalid or
otherwise unenforceable, the enforceability of remaining provisions shall be unimpaired.

19.NOTICES. Al notices required under the Agreement must be in writing and delivered via
hand delivery, ovemight commercial delivery service, or United States certified mail {retumn
receipt requested). Notices shall be effective upon receipt and shall be sent to the attention of
Avaap's Chief Operating Officer or Client's Director of Systems & Operations, respectively, at the
address below or on the applicable Statement of Work (unless a different address has been
designated by nofice to the other Party in writing). Other communications may be delivered by
fax, e-mail or other means.

if to Client at: With a copy to:
Ricardo Suarez Lorena Bravo
Acting CIO Acting City Attorney
501 Palm Avenue 501 Palm Avenue
Hialeah, FL 33010 4" Floor

Hialeah, FL 33010

If to Avaap at:

Avaap USA Inc.
510 Thomall Street
Suite 250

Edison, NJ 08837

20. General. All Services provided by Avaap will be provided as an independent contractor, and
neither Party shall be, or represent itseif to be, the franchiser, franchisee, agent, legal
representative or fiduciary of the other Party. The Agreement may be amended only in writing
signed by the Parties. The Agreement and any subsequent Statement of Work shall not modify
any previous contracts between Avaap and Client pertaining to any Services. Except for any
previous contracts between Avaap and Client pertaining to Services, all purchase orders, prior
agreements, statements, requests for proposal, proposals, negotiations, understandings and
undertakings concemning the Services are superseded by the Agreement.

21, Non-Exclusive Agreement. Avaap may make similar agreements for professional Services
with other firms.

22. Signature. This Master Services Agreement and any Statement of Works signed
concurrently with the Master Services Agreement must be manually signed, but may be signed in
counterpart and delivered by fax or other means that displays the original or a copy of the manual
signatures. Any subsequent Statement of Works may be signed and delivered in the same
manner or as described in that Statement of Work,
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The Project Services set forth in this Schedule are provided to the City of Hialeah (“City” or “Client”) from
Avaap USA Inc. ("Avaap”) subject to the terms and conditions of the Master Services Agreement (MSA)
signed by and between the Client and Avaap and form an integral part of the same.

1. Program Management

For this project effort, the following individuals will be responsible for all communication, deliverables, and
accountable to their respective organizations in meeting the terms of this SOW.

Avaap Client Relations Name: Scott Lemasters

Address: | 260 Middlesex Essex Turnpike
Iselin, NJ 08830
Phone: | 916-549-2430
Fax:
E-mail: Scott.lemasters@avaap.com

Avaap VP Services, Public Sector Name: Adam Goldstein

Address: | 260 Middiesex Essex Turnpike
Iselin, NJ 08830
Phone: 678-694-8365
Fax:
E-mail: Adam.goldstein@avaap.com

City Business Sponsor Name:
Address:
Phone:
Fax:
E-mail:

City Billing Contact/Project Manager Name:
Address:
Phone:

Fax:
E-mail:

Site at which Services are to be perfformed Name:
Address:
Phone:
Fax:
E-mail:

1.1 Purpose

The purpose of this SOW is to document the services to be delivered, the price of the requested
services, and the rights and responsibilities of the various parties responsible for their delivery.
These services have been requested by the City to help it meet its objective of implementing a
Human Capital Management system. This document addresses the specific requirements of
City as well as the specific requirements of Avaap to properly deliver the requested services.

Upon acceptance by both the City and Avaap, any changes or modifications to the SOW must
follow the Change Order or Addendum Process defined later in the SOW —and may lead to a

Statement of Work 3 47912014
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contract addendum. All approved addendums will become attachments to the original
agreement, which will then form the new baseline upon which future changes will be measured.

1.2 Description of Work

Avaap will provide consulting services to the City for the implementation of Infor Lawson Human
Resources and Talent Acquisition Management systems.

Statement of Work 4 4/9/2014
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2. Implementation Scope

21

Products

This SOW is for professional services associated with:

2.2

Infor Lawson Payroll

Infor Lawson Core HR / Global HR

Infor Lawson Employee and Manager Self-Service

Infor Lawson Talent Acquisition (Recruitment)

Infor Lawson Performance Management

Infor Workforce Management (Workbrain Time & Attendance)

Services In-Scope

This SOW is for professional services associated with:

2.3

Software installations

Implementation of out-of-the box functionality without customizations or modifications to
the software

Project management

Implementation services (design, configuration, construct, testing, deployment)
Interfaces and Workfiow

Conversions of legacy data (based on assumptions)

Training via knowledge transfer

Train the trainer model for end user training

Lawson security

Services and Products Out-of-Scope

Work that is not specifically listed in this SOW as being In-Scope is considered Out-of-Scope for
this project. Avaap will address alterations to the scope of this SOW through the Project Change
Management Process defined herein. Specific items out-of-scope include:

Customizations and modifications to the software
Business Process Re-engineering

Custom report development

Performance testing

End user training

Organizational change management

If, during the execution of this engagement, unforeseen conditions are discovered that materially
affect the original scope of work, Avaap will negotiate budget, schedule, or scope changes.

Statement of Work 5 4/9/2014
City of Hialeah



disoal uodn s010AUl BUY) Ul Aouedauosip Aue uonusie s, deeay 0} Buuq Ajsjeipawiu o) seaibe (FETTT}

Wawasibe syl uo peseq deeay o) spuny asesja |im Auedwoo Bupueuy -sAep sseuisng

(G) @Ay uiyNm Auedwod Bupueur ay) o) yomiaded sjeudoidde ay) winjes pue saoidde ‘mainal Him Jualn  (sidieoal ‘spodsys asuadxs ‘syods.
snjejs ‘sjeaysew) sjuawnoop Buioddns sy jje ynm Buoje jual) Jo/pue Auedwos Buoueul{ 8y} 0} Sa0I0AUT AJUJUOLU JILUGNS |[IM dBBAY

'siseq Apjsam-iq e uo sjeaysawn Apeem ywigns |m deeay “Auedwioo Bupueul By} JB JUNCDE ¥OBGPIOY B Ul UIBWSI |jim spuny peosueul

swa] juswdeqd

00'8£9'1££S 66°L0ETT w; ov'e/z'sL wn TE'GST'69 m; €G'GTL'ETT Mb 98IV 6ET mL Z8'8r9'1ZIS |, TU8LY'8SS , TS0LT°E9 m; LB'PEY'SIT S . s|elol

000026 S 00'00Z'?1S 00°000'6 S 00°008°ZT $ 00°008°ZT $ O00°008°TT § 0000v'6 $ 00'00P'OTS 00008ZT S sasuadx3

00'8L'8L9S | 66'L0€'TTS OV'8L0'T9S TE'SST'09S £5'SZT6°00TS 9V'8I9°9ZIS Z8'S¥R'6OTS TU'8L0°6¥S TS'0LL'TSS L8'V69'COTS d0qe
118 08 L6E T6E 949 €Z8 474 61E Eve £89 SINOH

sieo) yvoddns 8 Yiuo £ yiuow 9 YIuoW S Ywow ¥ YiuowW £ Yluow Z Yuow T Yiuow
"S9SUDdXa |aARI} PSJELUNSS PuE $}S0 JOJE] 'SINOY AJYILUOW B} SMOUS MOjeq Weyo ay | ‘S|SB pue alll] uo paseq s|j9sloid siy|

Buidug ‘ueld Buiyels ‘sadinieg 7



2.5 Expenses

Avaap will do make every attempt to minimize expenses related to travel including, advanced airline
bookings, etc. Avaap Consultants will stay at Client prefer rate properties as long as they meet necessary
and reasonable safety standards.

Airfare

Preferred Sites: Hotwire / Kayak / Southwest

Airfare above $600 has to be approved by Client.

All domestic flights will be booked in coach class.

Airline fees for special seating privileges are not chargeable.

Airport/Airline Intemet Fees are non-chargeable in less they are being used for billable work
and are authorized by Client.

Airfare needs to be booked no less than seven (7) days prior to departure for domestic
reservations and fourteen (14) days prior to departure for intemational reservations. Unless
approved by Client.

Each Consultant is responsible for booking their tickets unless otherwise noted by Client’s
travel agency.

Excess baggage charges should be avoided whenever possible.

Airline standby fees to catch an earlier flight are not reimbursable.

Ground Transportation

Preferred Sites: Hotwire / Car Rentals.com

e Standard class of rental is midsize.

» Decline any car insurance through the rentai agency.

+ Refueling charges from the rental company will not be reimbursed.

+ Consultants may accept car rental upgrades only if there is no additional cost to Client.

* Reasonable parking and toll expenses are reimbursable.

« Airport or hotel shuttles should be used versus renting vehicles wherever possible.

* Taxis are reimbursable where shuttle service is not readily available or for short distances
where practical. Taxis may also be used when other public transportation is not available,
where the cost of a taxi is more cost efficient, and when a rental vehicle and/or the cost of
parking exceeds the cost of a taxi.

¢ Client will be charged for mileage driven on consultant’s personal automobile when used for
a valid Client business purpose. A valid business purpose does not include your normal
commute to and from airport or office. Mileage rate: As effected by IRS on its website. For
2014 the rate is 56 cents per mile.

» On business trips of 150 miles or more, the least expensive altemative should be used
which may include raii or rental car.

» If a situation arises that a choice must be made between an overnight stay and an additional
automobile trip, the safest / most fiscally prudent decision is required consistent with local
working time regulations.

* Mileage will not be reimbursed if a rental car is used on a Client business trip.

Hotel

Preferred Sites: Hotwire / Hotels.com
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» Hotel rates above $150 per night require Client’s approval.

» The hotel folio is required for reimbursement. Only amounts related to hotel room costs
(including applicable taxes) should be reported as "Lodging".

» Entertainment-related expenses (e.g., in-room movies, alcohol, snacks, etc.), are not billable
and considered personal and not reimbursable.

*» Weekend stay must be pre-approved by Client.

2.6 Role and Responsibilities

Avaap

Role Responsibilities

Project Director » Overall responsibility for the Project’s successful implementation
and represents Avaap in selected meetings with the Project
Executive Sponsors

Overall responsibility for the Project Management Office (PMO)
Ensures that the implementation team is committed and motivated
to meet the Project scope and timeline

Provides periodic quality assurance reviews

City's contact for resolving any executive-level questions or issues
related to the Avaap'’s staff and/or performance.

« Manages and assigns tasks/resources to Avaap Project Manager,
and provide over-site and assistance with the identification and
acquisition of needed resources.

s« Draws in additional Avaap resources as necessary to reach a
successful Project completion

* Resolves or evaluates Project issues in the areas of upgrade
strategy and customer retationship.

* Monitors and tracks high-level progress, quality assurance and
customer satisfaction.

Project Manager + Controls day to day aspects of the Project including scope,
schedule and resources

s Provides regular reporting on the Project status and associated

issues

Identifies and manages Project risks

Serves as the first point of issue escalation for the Project Team

Responsible for monitoring and maintaining quality standards

Manages all defined Avaap responsibilities within the scope of

services

Develops the Project Plan and schedule

Defines Project roles and estimated time commitments for each

+ Coordinates and oversees the day-to-day Project activities of the
Project Team

* Monitors Project progress against the Project Plan to quickly
identify any areas that are falling behind and in need of corrective
action

+ Escalates Project issues, Project risks, and other concerns to City
Project Manager, Avaap Project Director and Executive Sponsor(s)
if necessary

s Prepares all Project deliverables and provides feedback

+ Proactively proposes/suggests options and alternatives for
consideration

o Utilizes change control procedures

Statement of Work 8 4/9/2014
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Prepares Project templates and standards and materials
Organizes and chairs Project Team meetings

Application Consultant ¢« Works with the Project Management to create a detailed Project
Plan for the design, testing and implementation of a specific
application module.

» Working with City Functional Lead, completes all changes to
system configuration.

+ Prepares general system design documents
Reviews work completed by City Functional Lead and provides
recommendations where necessary.

Contributes agenda items for the weekly Project Team meetings

»  Works with Business SME’s to create comprehensive testing
scenarios and scripts
Participates in scope definition and project planning activities
Performs project activities according to project plan
Reports weekly status, issues and potential risks to the Project
Managers

s Ensures that information provided to Project Team is up-to-date
and accurate

LBl Consultant ¢ User Maintenance/Security within the LBI products

s Dashboard Creation/Assignment

s Bursting Administration

» Report Publication

s Create/Modify Reports
Security Consultant ¢ Define Lawson Environment ievel security

e Creation of subdevel Security Administrators

» Creation of Roles and Security Classes with in Lawson
Developer (Remote) ¢ Technical design of interface program

» __Development and unit testing of interface program
City
Role Responsibilities
Executive Sponsor(s)/ s Ultimate authority and responsibility for the Project
Steering Committee * Actively promotes the Project and builds support across the

organization during the Project

» Delegates authority to City and Avaap Project staff consistent with
the roles outlined below, and communicates this delegaticn
internally

» Directs or authorizes necessary policy changes which affect City
operations

+ Builds consensus for process change with department peers and
other decision-makers

s« Provides guidance and direction relating to mission critical issues
beyond the authority of the Project Team

» Assists the Project Team in the resolution of issues that are not
being properly addressed or resclved and may impede Project
progress

 Communicates on a frequent basis with the Avaap Project
Director, City Project Manager, and Avaap Project Manager
Provides final approval of scope, resource and timeline changes
Provides evaluation of Project success after implementation

Subject Matter Experts (SME) |« Expertise of specific accounting principals, mandated rules and
(Dept. Liaisons) regulations, legistative reporting, pay plans, benefit plans, leave
plans, etc.

Statement of Work 9 4/912014
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Have a thorough understanding of their areas of expertise

Assist with the assessment of City's business processes and help
to identify ways the new system can be utilized to fulfill those
requirements as-needed

Assist in the resolution of issues impacting their areas of expertise
when requested by functional managers or leads

Conduct system review and user acceptance testing through the
execution of test scripts and documentation of results

Project Manager

Works with the Avaap Project Manager in the management of day
to day aspects of the Project including scope, schedule and
resources

Works with Avaap Project Manager to validate comprehensive
Project Plan identifying and prioritizing all essential tasks
Maintains primary responsibitity for maintaining the written Project
Plan which outlines the scope included in each of the Project
phases

Works with Avaap Project Manager in issues resolution process
Works with Avaap Project Manager to communicate on a regularny
scheduled basis with the Executive Sponsors to assure issues are
handled in a timely and effective manner. .

Communicates on a daily basis with the Avaap Project Manager to
assure that issues are dealt with promptly.

Communicates on a regularly scheduled basis with the City's
technical manager

Monitors and reports on the Project budget

Manages and coaches the work of City Project Team members
and works with the Avaap Project Manager {o assign Project staff
as needed

Guides the deliverable approval process, including obtaining
feedback, recornmending revisions, and reviewing progress
reports

Works with the Avaap Project Manager o prioritize Project work
Works with the Avaap Project Manager to resclve issues and make
decisions where conflicting demands or requirements between
modules or sponsor departments surface.

Provides support to City Functional Leads in getting buy-in or
definitive answers from stakeholders

Provides finai approval of all work units and tasks

Communicates regularly with production staff to ensure that
Project activities do not adversely impact production environment
and activities

Assists in identifying, quantifying and mitigating risks

Functional Leads

Works with the Avaap Functional Lead to schedule and moderate
Pilot sessions, leads the discussion to assure that critical topics
are covered, takes notes, prepares meeting summary, and
schedules any necessary follow-up sessions

Assists the Avaap Functional Lead to prepare general system
design documents

Assists the Avaap Functional Lead to complete all changes to
system configuration

Reviews work completed by the Avaap Functional Lead and
provides recommendations where necessary

Contributes agenda items for the weekly Project Team meetings

Statement of Work
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2.7 City Staff and Involvement

Avaap recommends the following staff, dedication to the project and organizational structure for
the City. Avaap assumes that the following roles will be onsite and dedicated to the project at
the times listed next to each resource below.

[

i Project Manager
| 5FTE
L

I

Technicai/
HR Lead Securlty
SFTE SFTE
1 | | [ Tmea
Benefits Payroll Recruiting Attendance /
5FTE 5FTE 25FTE Leave
5FTE

The following graphic shows estimated City dedication required by role and by weeks.

50% 50% 50%
*TM&P«WM&:M a Va a p
*= Tame/Aliendance project siages willtake place at difierent Smes than oher modules: - last
12 weeks of project
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3. Implementation Timeline

Avaap is estimating the effective duration of the total implementation at eight (8) months plus
production support. Several factors may increase or decrease this timeline.

L Uitop
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G
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4. Implementation Approach

Methodology

Avaap'’s core Implementation Methodology incorporates our years of experience implementing
and upgrading Lawson applications in a wide range of environments. Our Implementation
Methodology is centered on a six stage approach we designed specifically for our Lawson
projects. Our implementation plan drives the creation of the project plan and project schedule
and facilitates effective implementation, thorough testing and validation and smooth cutover
while providing comprehensive quality assurance, change management, training and knowledge
transfer. Our repeatable processes provide the client with the assurance and confidence that our
approach is based upon sound information systems principles. Our methodology has been
proven time and again in the real world of Lawson implementations.

The following overview details Avaap’s Implementation Methodology by project stage and
provides applicable Activities and Deliverables for both Avaap and the client.

PROJECT & CHANGE MA!

-y PROJECT
\ ] \
PO ESS £ . 5 S NOCURRENT AN G INITIAL Y DN
- o , - i . . : M NT
(fCSl(]n TR PN AL \ ; “STFM‘ PP(‘HF{- Y_ f‘"“ > FUTUHS STATE P APPLICAT.ON - \",_‘,P:rLREM,ﬁ y
ans . AN RN !)HEF’AF?ATEUN’,"' FRUCATOR Ersn g CONEIG K ROOM PLOT
- ; SYSTEm SCTLP \\ TECHNICAL Y [ND USER
A build AND ASURNCED ) iy E Fo
COMEGURATION ¢ iv ¢
* A LISER
S L—l test , '"'Eg':‘:mu Y ACCERTANCE
V] TES TEST
. CUTOVER \ FND-USER S LIVE CUTOVER Y, POSTLIVE
1] 1 ) 3 y
(D actipcte FLANMING ! VIRANNG . LD LIVE ] SUPPCRT

. 3 t < ON-GOING
‘\ 9 't P SUPPORT AND
A\ suppor MAIN TAINENCE

41 Stage1-Plan

The Plan Stage is comprised of the guidelines, tasks and activities that will be defined and
completed before involving the full resources of the Avaap and client Project Team. Avaap and
the key members of the client Project Team perform activities as specified by task.

The purpose of Project Planning is to:
+ Confirm scope, roles, durations, responsibilities

* Align outcomes with objectives

Statement of Work 13 41912014
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+ Set framework for success and collaboration between Avaap and the client

Avaap Activities Avaap Deliverables

» Conduct initial project call o |nitiaf project call agenda
s [nterview executives and management, as appropniate o Project Charter
s Creale Project Plan ¢ Project Plan/Schedule
« Create Project Charter « Kick-off Agenda and Presentation
+ Assign consufting resources + Govemance Plan
» Attend formal Project Kick-off meeting » Weekly Overall Project Status Reports
» Updates to the Project Plan throughout project « High Level Project Phase Diagram
» Confirm project scope « Project Issues Management Plan and Issues List
= Attend planning meetings, as assigned o Project kick-off event
» Provide input for resource and staff availability » Scope changes as necessary
» Schedule and lead formal Project Kick-off meeting » Updates to project plan
« Build internal Project Team and assign roles/responsibilities
» Accept ownership and provide updates 1o the Project Plan throughout
project
» Confirm project scope

4.2 Stage 2 — Design

The Design Stage is comprised of the tasks and activities that focus on designing future-state business
process that comprise a system design to meet the client’'s associated functional requirements. At the core
of the future business processes shall be the Lawson modules included in this proposal. Members of
Avaap and the dlient teams, with support from various Subject Matter Experts, have specific task
responsibilities as further defined below.

Avaap Activities Avaap Defiverabies
Client Activities Client Deliverables
¢ Determine integration points » Current Business Process Flow documentation
o Provide current process and policy documentation

¢ Participale in process interviews and requirements gathering meetings

Process and Technical Analysis

The purpose of the Process and Technical Analysis is to:
» Finalize business processes to be included in this phase
¢ Determine technical needs

Avaap Activities Avaap Deliverables
Client Activities Client Deliverables
s Determine integration points ¢ Current Business Process Flow documentation
» Provide current process and policy documentation

» Participate in process inlerviews and requirements gathering meelings

System Preparation

The purpose of System Preparation is to:
« Provide operational system
+ Provide support throughout the project

Avaap Activities Avaap Deliverables
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City of Hialeah



avaap

» Conduct a pre-install call for new hardware and install (as appropriate)

o |Install and configure Lawson application

» Determine required envirenment settings and initial decisions for
oplional settings

Client Activities

» Purchase, install, and configure hardware induding 31 party products,
network and desktop hargware (as applicable) to support new modules.

» Create Project Line environments in which to perform tasks associated
with the project.

» Install any PC updates required such as browser updates or desktop
software.

s Pre-Installation Checklist
« [nstalled Lawson Environments and Applications
with documentation

Client Deliverables
¢ Operational System

Project Team Education

Rather than recommending standard generic Infor Lawson classroom training, we leverage a
specific City-configured system and conduct Project Team training during and after prototyping.
Knowledge transfer starts Day 1 and continues through the duration of the project.

Current and Future State Processes

The purpose of Current and Future State Processes is to:

e Document current state processes
* Gather data for initial gapfit analysis
* Develop and document future state processes

Avaap Activities Avaap Deliverables

» |dentify areas of improvement (only those areas that could be improved
while maintaining the timeline/budget will be induded)

of the legacy facilities)

Design and document future state processes

Present future state processes to Project Team

Lead sessions for and-develop initial application design documents
Build initial End-user Training Matrix

Client Activities

Participate in review sessions for current state processes
Participate in review sessions for future state processes
Approve future stale processes

Participate in and approve initial application design sessions
Participate in Process Sessions

Participate in building the initial End-user Training Matrix

» Document curent state processes (will not document current processes

+ Documented current state processes
+ Documented future state processes
Initial End-user Training Matrix

Client Deliverables
s Approved future state business processes
s Approved application designs

Conference Room Pilot (CRP) and initial Configuration

The purpose of the Conference Room Pilot is to:

e Use the system to execute and validate the approved future state processes
o Confirm interfaces, conversions, and enhancements that are required

Avaap Activities Avaap Deliverables

Statement of Work 15
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+ Load initial data + CRP Plan and Schedule
e Develop the CRP Plan « CRP Scripts
» Develop CRP Scripts on processes included in the future state process | « Initial configuration

activities + Final Application Design Document
e Lead the CRP ¢ Create CRP Issues Log
« Document any changes {o processes and scripts
¢ Document and resolve CRP issues
o Begin Security Design
Perform necessary application configuration to support CRP.

Client Activities Client Deliverables

¢ Execute CRP scripts s [nitial Lawson Security Design
» Approve Conference Room Pilot « Update CRP Issues Log
» Beqgin Security Design

4.3 Stage 3 - Build

The Build Stage is comprised of tasks needed to imptement the system design decisions from Stage 2.
This includes detailed design, development, and unit testing for interfaces, conversions, reports, process
flows, and enhancements as well as full configuration of the application. Avaap performs detailed design,
construction and testing of the programs that are within the scope of this proposal with full participation
from the dlient technical team members. Avaap shall provide standards and guidelines to the client for all
development tasks.

System Startup

The purpose of System Setup is to:
¢ Prepare application and environment for development, testing, and go live

Avaap Activities Avaap Deliverables

o Support requirements for technical development ¢ Documented System Configuration
Provide support and guidance on data mapping and code o Documented security setup (if Avaap scope)
standardization

o Assist with and review pristine environment setup
o Security setup (ff indluded in Statement of Work

Client Activities Ciient Deliverables
Provide all data mapping and code standardization from legacy systems Data mapping
Validate hardware Fully configured application
Perform OS and environment setup including any software configuration Documented System Configuration
Security setup Documented security setup
Manual dala setup as needed: user accounts, bookmarks, and data not
being converted using developed programs or MS Add-ins

Technical Development

The purpose of Technical Development is to:

« Recommend technical solutions for interfaces, reports, conversions, and other technical
enhancements

» Complete technical requirements (interfaces, reports, conversions, Process Flows, Design
Studio changes, as applicable)

Avaap Activities Avaap Deliverables
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Provide consulting and support for activities included in Avaap’s Statement | e Technical development for: Process Flows,
of Work, which could inciude: Reports, Conversions, Interfaces, and Design
¢ Process Flows Studio Forms (additional information in
s Reporis Assumptions section)
¢ Conversions
» |Interfaces
Client Activities Ctient Defiverables
« Support requirements for technical development + Technical development for: Process Flows,
e Process Flows Reports, Conversions, Interfaces, and Design
» Reports Studio Forms (additional information in
« Conversions Assumptions section)
+ Interfaces

End-User Documentation

The purpose of End-User Documentation is to:
¢ Create the documentation of the processes for the end users
« Create materials for end-user training where necessary

Avaap Activities Avaap Deliverables

« Assist in the creation of training materials/user documentation o Training materials for end users

Client Activities Ciient Deliverahles

» Create training matenals that reflect new processes and system design | e  Training materials for end users
+ Document alt non-Lawson processes, policies, and procedures + Final End-user Training Plan
o Create End-user Training Plan

44 Stage 4 - Test

The Test Stage includes all the activities necessary to test the Lawson System that has been designed
and developed in Stages 2 and 3 and to prove it is ready for production: the converted data is successfully
loaded, Integration Testing is performed, the users are trained and ready, and the infrastructure is in place
to support the Lawson System. Once the Lawson System is accepted for production, the Test Stage
culminates with the conversion to the Lawson System as the system of record for their respective tasks.

Integrated Test

The purpose of the Integrated Test is to:

¢ Validate that the modules function together as designed

¢ Validate that the system produces expected results

o Test interfaces, conversions, Process Flows, reports (as applicable)

Avaap Activities Avaap Deliverables

Develop Integrated Test Plan Integrated Test Pian

Develop Cutover Run Time Document (for conversions) Cutover Run Time Document

Migrate security to test environment Issue Log with resolutions

Develop security lesling strategies Testing support assistance as defined in the
Participate in security and application testing cycles Statement of Work

Resolve Avaap assigned issues
Client Activities Client Deliverables
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Create integrated test scripts + Test scripts
Run integrated test conversions s Executed test scripts
Validate data » [ssue Log with resolutions

Execute integrated test scripts (Finance and Procurement)
Test and verify data conversion

Test and verify security setup

Resolve assigned issues

Document issues and resolutions

*® & & & o & 0 »

User-Acceptance Test

The purpose of the User-acceptance Test is fo:
» Validate the system functionality per end-user requirements

Avaap Activities Avaap Deliverables
¢ Participate in application testing cycles o User-acceptance Test Plan
» Resolve Avaap assigned issues ¢ {pdated Cutover Run Time
+ Document issues and resolutions Document
» Testing support assistance as defined in the
Statement of Work
o Update Integrated Test scripts, if applicable ¢ Configured Application
= Run user acceptance test conversions o Application Test Plan
» Test and verify data conversions o Test scripts
» Migrate security to test environment s Issue Log with resolutions
» Test and verify security setup » Configured application, environment and security
» Execute user-acceptance test scripts ready for cutover
+ Resolve assigned issues
o Document issues and resolutions

4.5 Stage 5 - Activate

The Activate includes the cutover planning, cutover and post-production support necessary to ensure a
stable Lawson system. Once the Lawson System is accepted for production, the Test Stage culminates
with the conversion to the Lawson System as the system of record for their respective tasks.

Cutover Planning

The purpose of Cutover Planning is to:
¢ Develop plan to cutover to new system
s Determine risks and mitigation plan

Avaap Activities Avaap Deliverables
» Develop Cutover Plans and Schedules e Cutover Plan

o Develop Readiness Assessment e Readiness Assessment
Client Activities Client Deliverables

« Participate in cutover planning and Readiness Assessment meetings « Cutover Plan Approval
¢ Review and approve Cutover Plan » Readiness Assessment Approval
o Review and approve Readiness Assessment

End-User Training

The purpose of End-user Training is to:
» Train end users on how to use the system

Avaap Activities Avaap Deliverables
» Deliver End-user Training in a Train-the-Trainer model s Updated End-user Training Materials
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Client Activities Client Deliverables

s Deliver End-user Training o Updated End-user Training Materials
o Attend End-user Training

Live Cutover/Go Live

The purpose of the Live Cutover/Go Live is to:
» Put new system into operation via the Production environment

Avaap Activities Avaap Deliverables

» Provide functional consuiting support » Project Exit Document
» Perform production data conversion
« Perform production data conversion » Configured application
» Validate final application, security, and environment setup per Cutover + Validated data
Plan
» Perform data validation
+ Execute cutover plan
o Use new system

Post-Live Support

The purpose of Post-live Support is to:
e Provide support after cutover/go live

Avaap Activities Avaap Deliverables

s Provide consulting support s Updated Issue Log
» Resolve critical system issues, as applicable

Client Activities Client Deliverables
« Work with Avaap to resolve critical system issues, as applicable » Updated Issue Log

46 Stage 6 — Support

The Support Stage contains the technical and functional activities Avaap and the client shall provide after
implementation of the system. The purpose of the Support Stage is to acknowledge that issues may arise
after acceptance of the new Lawson System and to plan accordingly for the need for functional and
technical resources during the initial period of the new systems. Tasks include: routine maintenance and
support, assistance with resolution of issues and problems as detected, revision and communication of
procedures to the user community and establishment of help line support for users in the field.

On-Going Support and Maintenance *

The pumpose of On-going Support and Maintenance is to:
¢ Resolve issues

e Support end users

e Conduct regular system maintenance

Avaap Activities Avaap Deliverables
Client Activities Client Deliverables

« Support end users requests for support » Support call tracking and status report

¢ Support patch application

« Support Lawson Database, System, Security, and Environment

*This activity is not in scope.
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5. Project Administration

5.1 Project Change Management

The purpose of Project Change Management is to define the process that will be utilized by the
project to manage and account for changes to project scope, cost, and schedule. All project
tasks must be approached with an understanding of the project scope and critically examined
within the context of project scope, cost, and schedule management.

The purpose of Project Change Management is not to eliminate change, but rather to define a
process allowing the proposed changes to be properly identified, evaluated, and escalated as
appropriate. The Change Order Process is anything that changes the Statement of Work,
duration of the project or contract values. The Change Order Processes will follow the steps
outlined below.

A Change Order Request Form must be completed for all changes requested by either Avaap or
the Client that further clarify impact or deviate from the approved SOW or MSA. The Avaap
Project Manager will be responsible for managing all Change Order requests submitted on the
project in accordance with the following process:

« All requests must be submitted in writing to the Avaap Project Manager either by e-mail
or hard copy to be recognized as a formal request. Verbal requests or voice mails will not
be considered formal change order requests. The Change Order Request Form, shown in
an Appendix of this SOW, should be used to document in detail the change and provide
justification for why it is needed. The initial submission must also document the estimated
work effort and cost specifically for investigating what it would take to implement the
change if approved. Based on the impact analysis and the estimated work effort and cost,
representatives from both Avaap and the Client will jointly determine whether to proceed
with the investigation.

+ |f the investigation is rejected, then the Change Order request is considered rejected and
no further action is required. If it is accepted, then the requester (or its assignees) will
then determine the impact of implementing the change on the project. The Client is
responsible for completing any additional paperwork required as a result of this change
(i.e. internal contract change documents).

¢ Ininvestigating the impact of the Change Order on the project, the requester (or its
assignees) will determine the impact and change on the cost, schedule, and manpower
originally estimated for the project. The requester will also determine the impact on the
SOW and any revisions to the language that may be required, as well as the estimated
work effort and cost to implement the Change Order. Once the investigation has been
completed, the requester will complete the Change Order Request Form with the
information gathered in this step and resubmit it to the project manager for coordinating
the review and approval.

+ Based on the estimated work effort and cost, representatives from both Avaap and the
Client will jointly determine whether to proceed with implementing the Change Order. If
the implementation is rejected, then the Change Order request is considered rejected,
and no further action is required. If the Change Order is accepted, the Change Order
request is considered approved. Once all appropriate signatures have been obtained for
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the Change Order, the approved Change Order will become part of the overall agreement
and an amendment to the SOW. The amended SOW will become the new baseline
document upon which any new changes will be based.

Hourly rates defined in the Rate Card section of this SOW will apply.

5.2 Quality Assurance

The Avaap Project Manager will ensure that the Project objectives are being met and that the
approach is refined whenever necessary. The following tools will be utilized for this purpose:

Weekly status meetings and project reviews
Steering committee meetings

The project plan, developed in Microsoft Project
A clearly defined organizational structure

Project risks will be jointly monitored and mitigated by the joint project management team.

Avaap is providing a Part Time Project Director for the duration of the Project. The Project
Director will provide further oversight on the Project to ensure Citys objectives are being met.

5.3 Decision/Issue Resolution Process

The Avaap and City Project Managers are responsible for tracking Decisions that need to be
made throughout the project. Decisions may include, but are not limited to, business process
changes, team management changes, and legislative changes. The Project Manager will
regularly review the list of required decisions, and develop a plan for resolution including
assigning the appropriate resource(s) for ownership and resolution. The appropriate resource
and escalation path will be outlined in the agreed upon Governance Plan if applicable.

The Project Managers are also responsible for tracking project issues. Any stakeholder / end-
user may raise a project issue. The Project Managers will regularly review and evaluate the list
of issues, and for those mutually agreed to require resolution, develop a plan for resolution
including assigning the appropriate resource(s) for ownership and resolution. The appropriate
resource and escalation path will be outlined in the agreed upon Governance Plan if applicable.

Should the decision or issue not be resolved within three (3) business days, either party may
escalate the issue by contacting, in the case of Consultant, the Project Director, or in the case of
Client, the Business Sponsor or Steering Committee, in writing. These parties shall attempt to
resolve the issue by mutual agreement. If the issue is not resolved by the Project Director and
Steering Committee within two (2) business days from the date of escalation, either party may
escalate the issue by contacting, in the case of Consultant, the Vice President of Services, or in
the case of The Client, the <<insert next client level>>, in writing. These parties shall attempt to
resolve the issue by mutual agreement prior to the terms set forth in the MSA.

5.4 Deliverable Acceptance Process

As part of the project, a number of deliverables, as described in the SOW, will be produced. All
project deliverables are to be developed and delivered in compliance within the Project Charter.
First, a draft deliverable document is prepared by the responsible party. The review audience is
determined by project management. The draft is emailed to the audience with an invitation to
attend the Kickoff meeting to review the deliverable. Revisions to the deliverable are recorded
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and made and the revised deliverable is distributed again. A second review meeting may or may
not be necessary. Once the revisions have been finalized the deliverable is presented for signoff
by the Avaap Project Manager and the Client Project Manager. Upon receipt of a completed
deliverable from Avaap, Client will have five business days to accept or reject the deliverable.
Additional details are found in the Project Charter.

A Certificate of Acceptance is attached as a cover to the deliverabie document. The Avaap
Project Manager signs the original submission as being compliant to the contract specification.
The Client Project Manager reviews and signs the certificate indicating that it has been reviewed
by the Client. The Avaap Project Manager may make final revisions. The Client Project
Manager signs the revised deliverable as “Recommended for Approval.” If the Client notifies
Avaap that it has rejected the deliverable, the Client will provide Avaap with written notice
specifying the basis of the deficiency. Avaap will have a reasonable period to cure any
deficiency in the deliverable and resubmit it for acceptance. When resubmitted, the Client will
have another five-day period to accept or reject the deliverable.

Following acceptance of the deliverable, any further changes or subsequent revisions to the
deliverable will need to be addressed between Avaap and the Client and may require a mutually
acceptable change order request.

5.5 Project Team Meetings

Included in the Project Charter deliverable will be the plans and procedures for project
management meetings. This will include the following:

s Project Steering Committee Meetings - The Project Steering Committee will meeton a
weekly basis, and will include the Project Steering Committee as well as the individual
project area project managers. The Avaap Project Manager will review the PMO Status
Report. Issues and/or decisions escalated to the Project Steering Committee will be
addressed.

¢ Project Team Meetings - Each Project Team will meet on a weekly basis. The City
Project Managers will review the Team Status Report. Issues and or decisions that
require the collaboration of the meeting attendees will be addressed. Issues and/or
decisions requiring input from the Project Steering Committee will be escalated. Project
status reports will be generated weekly.

+ Individual Meetings - Individual project team members will meet with fellow team
members on an as-needed basis.

5.6 Work Location
The work described in this SOW will take place at the City’s main location. Avaap consultants

may perform work remotely that are still considered part of the billable services under the terms
of this SOW.

5.7 Hours of Operation
Avaap typically works a 4-day 40 hours/week schedule.

Avaap recognizes the following holidays:
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¢ New Year's Day

¢ Memorial Day

« Independence Day

e Labor Day

¢ Thanksgiving Day

o Day after Thanksgiving Day
¢ Christmas Day

5.8 Facilities, Tools, Equipment Resources

The following are the minimum facility requirements Avaap needs to deliver the services
identified in this SOW properly. City will be responsible for ensuring that these facilities are
provided to Avaap prior to work being initiated and that the facilities will be at least equivalent to
those provided to City own employees. City will also be responsible for all costs associated with
acquisition and use of the facilities, including all charges for the instaltation and use of phones
and modem lines.

Facilities provided to Avaap will only be accessible to its employees and authorized City
personnel. To validate the confidentiality of the information collected, the office areas provided
will be fitted with locks, card key entry, and/or electronic security pads for security purposes. City
will also provide Avaap with access to conference rooms, cafeterias, parking, and other similar
facilities at no charge or at a charge commensurate with that charged to City’s own employees.
No specific tools are required for the work.

Avaap requires the following facilities and equipment throughout the project:

FaciLity/TooOL/EQUIPMENT DeSCRIPTION
Project Team Space Co-located team space for Avaap and City. Preferably a working desk
with Virtual Machines & access per on-site resource.
Conference Rooms At least one dedicated conference room to conduct meetings. Each
room to include, at a minimum, a desk or table and 4 chairs.
Network Access Minimum of one network line for each enclosed office and cubicle

provided. Wireless internet conhectivity is required.
Telephone Lines w/ Phones | Minimum of one phone line with phone for each enclosed office / cubicle

provided.
Fax Machines Access to fax machine.
Printers Access to laser jet printer (or equivalent).
Copy Machines Access to copy machine.
HVAC Heating and air conditioning avaiiable and working in all work areas
being provided.
Lights and Temperature Lights and temperature control available and working in all work areas.
Control
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6. Additional Descriptive Information

6.1 Remote Access

Avaap will be provided with remote VPN access so that functional and technical work can
be done remotely.

6.2 Project Assumptions

If the client or Avaap is unable to meet any of these assumptions, an escalation process will be
initiated to determine the impact associated with not meeting the requirements. If a change is
necessary, the client and Avaap will negotiate, in good faith, any changes necessary in order to
complete the Project. These negotiations have the potential to modify project elements,
including costs, staffing, timelines, scope, and functionality. This could include the amendment
of the SOW or entering into a separate, additional SOW to address the issue or issues being
escalated.

This list is not meant to be exhaustive. It is meant to develop and present the spirit and intent
with which Avaap is entering into this contractual relationship.

The project assumptions are:
Implementation and Lawson Modules

1. All services are to be billed on a time and materials basis. Hours billed in 15 minute
increments.

2. The City is financing both software and services and payments will be in accordance to
terms in Section 2.4 of this SOW.

3. This project will be executed both onsite and remote.

4. Effort related to Interfaces and Workflow is limited to 280 hours. We are aware of a
possible integration between Solomon and Lawson, and 140 (at the most) of these 280
hours will be used for the analysis and design of the Solomon/Lawson interface. The
additional hours required for development and testing will be scoped and estimated
following the design process and will be handled through the Project Management
Change Process identified in this SOW.

5. Effort related to Security is iimited to 140 hours.

6. Production support is limited to 80 hours of remote support.

7. This project does not include customizations or modifications of software.

8. This project does not include custom report or workflow development. Delivered reports
can be exported to Excel, PDF, and other formats for additional manipulation.

9. This project does not include organizational change management.

10. Client will provide information and/or documentation for the following items during Week 1

of the project:

a. Company information including business units (departments)

b. Company locations (multiple or centralized)

¢. Supervisor structure (“reports to” structure)

d. Jobs and positions

11. It is assumed that only current year HCM-transactions will be converted. We do

understand that currently the client has not determined the number of years of history to
convert. Converting significant historical information may require additional consulting
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days. Time has been included in the proposal for Avaap to assist the customer
resources, both in functional data mapping and the technical consulting in the data
conversion effort.

12. Related to historical data, the client is primarily responsible for all manual data input.

13. The City will provide the required resources for data purification and data cleansing. The
City assumes that the degree of data inaccuracies and errors will be promptly addressed
by the City and will not adversely affect the Project timeline.

14. Application testing and data validation are traditionally the client’s responsibility.

15. End user training will be delivered via a Train-the-Trainer model.

16. Application testing is the responsibility of the client.

17. External costs for extended project work are an expense.

18. Business decisions will be made by the client in a timely fashion so as to not impact the
project timeline. Escalations will be noted in the weekly status report.

19. Avaap assumes that the recommended client staff will be available at the recommended
dedication as depicted in the organizational chart in Section 2.7. Some project
management and technical administration dedication will be required on Day 1 of the
project, however, dedication outlined in Section 2.7 from the City’s HR business
resources will not be required until approximately Week 6 of the project.

20. Client is responsible for providing and supporting remote and on-site network access.

21. Client will provide access to all applicable project tools (i.e. Shared Network Drives,
SharePoint, Email, etc.).

22. The City will have the appropriate hardware, virtual machines, etc. available on Day 1 of
the project.

23. The City will supply, install and configure all necessary hardware and system operating
software on all project environments in accordance with vendor requirements. Avaap
scope does not include technical support services related to infrastructure, network,
hardware, operating systems.

24._ All City work stations meet or exceed the software vendor's requirements regarding
operating system, browser, and any and all other programs required for the software to
function properly. The City will be responsible for any end user PC hardware or software
upgrades required to meet the Infor documented minimum PC standards.

25. The City will provide the following three environments based on the timeline to support
the implementation effort: Development, Test, and Production environments.

26. Performance testing and tuning is the responsibility of the City.

27. Avaap will lead Integration Testing with at least 2 City resources assisting with testing
and test case creation. During test cycles, Avaap resources are responsible for issue
triage and issue resolution.

28. Avaap will support City-led User Acceptance Testing (UAT) and will provide guidance and
advisory services regarding overall test strategy and UAT test cases. During test cycles,
Avaap resources are responsible for issue triage and issue resolution.

29. The City is responsible for training all UAT participants such that they can complete their
assigned testing duties.

30. Most non-technical knowledge transfer will occur during UAT in the test phase. Avaap will
be responsible for executing knowledge transfer to enable application support hand-off to
City resources.

31. The City will organize logistics for ali required workshops (e.g. location, meeting rooms,
internet access, projector, whiteboards, flipcharts, etc.) and coordinate City resource
attendance.

32. Milestones and deliverable dates will be established by the City and Avaap director in the
project plan and all efforts will be made by both parties to preserve milestones.

33. The City will make Avaap aware of any other projects and risks (current and future) which
may affect Avaap’s ability to meet the timelines in the project plan.
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34. The City will make Avaap aware of any blackout dates, holidays and resource absences
which may affect Avaap's ability to meet the timelines in the project plan.

35.

Infor product defects identified by Avaap or the City will be submitted by Avaap to Infor

support who will be responsible to resolve them. Avaap will also manage the status of
tickets on the City’s behalf. Avaap is not responsible for addressing Infor product defects
that require resolution by Infor deveiopers, nor is Avaap responsible for Infor resolution
time. The City will support Avaap in escalations to Infor, as required. Any effort to apply
Infor patches and regression test functionality that is a material impact to the estimates
provided within this SOW will be subject to the Project Management Change Process.

36. Client will appoint Steering Committee members that will meet as needed, but not less
than monthly, to review Project progress and discuss/resolve issues related to the
Project. Role and decision making structure need to be defined consistent with the
client’s project org structure.

37. Client will provide subject matter experts (SMEs) from the necessary business areas at
the proper phase of the project to provide input to Avaap’s functional resources to assist
with business processes, specific rules and regulations, and testing of the system
including integration with existing modules.

38. Configuration of one (1) External Job Board with all client Logos, colors, fonts, text, etc.

Workforce Management (WFM) Assumptions

1. Infor application specific assumptions:
a. Infor WFM 6.1 modules as follows:

. Workforce Platform - Employee Transaction Manager
i. Workforce Platform - Form BuilderWorkflow Editor
i. Workforce Platform - Workmail for Corporate Messaging

Workforce Time & Aftendance - Time & Attendance
Workforce Time & Attendance - Balances and Accruals

. Workforce Performance - Workforce Performance Premium Suite
Vii.
viii.
ix.
X.
Xi.

Workforce Language Pack - Spanish (Latin American)

Workforce Platform - Interface APIs HR Platform Interface

Workforce Platform - Interface APls Email (Outlook, Notes, or SMTP)
Workforce Platform - Interface APIs Payroll

Workforce Platform - Interface APIs Standard Import/Export

a. Employee Types are as follows:

ii.

Salaried (exempt) — Up to 60 employees, who will access Infor via Web,
for the pumose of approving time and/or entering PTO to their timesheet.
Hourly (non-exempt) — Up to 1600 employees, who will access Infor via
Web/ETM, will punch to record time via data entry and primary Infor WFM
activities will include: record on/off punches, report time off, check accrual
balances and view schedules.

b. infor WFM configuration includes:

ii.
i,
iv.

Statement of Work
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Up to 4 calculation Groups
1. Infor pre-configured pay rules will be leveraged for majority of pay
rules, including 40 hour weekly OT.
2. Part Time workers follow the same rules as Full Time workers but
with reduced schedules
3. Up to 9 custom Pay Rules (3 per union group)
Up to 10 Accrual Policies (3 per union, 1 for salaried employees)
Up to 4 Security Groups
Up to 3 Balances {Vacation, Sick and Comp Time)
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¢. Infor WFM interfaces include:

i. Employee Import Interface using standard integration between Lawson
and infor WFM

ii. Payroll Export Interface using standard integration between Lawson and
Infor WFM

ii. Telestaff Schedule Import Interface

1. Schedule Import interface format will comply with the core infor
WFM Schedule Import

2. Scheduie Import will be loaded one time for the upcoming work
week

3. No updates will be made via the interface to schedules in Infor
WFM. All updates will be maintained manually between the 2
systems after the schedule is published to Infor WFM via the
interface.

4. No interface will be exported to Telestaff with time off information or
changes made to schedules within Infor WFM

d. All interfaces will confarm to the standard format that Infor WFM requires without
customization within Infor WFM

e. No custom reports will be created

Time-off Request interaction for will not be implemented.

i. Salaried users will continue to use the existing approval process and
manually enter paid time off (PTO) into their own timesheets

ii. Hourly users will continue to use the existing approval process, upon
approval the supervisor or time administrator will enter the PTO to
timesheet

g. The approval hierarchy (detailing who can approve which employee's timesheets)
will be created and maintained by the City. Avaap will perform a onetime load to
create the hierarchy in Infor WFM.

h. Historical data will not be converted into infor WFM

i. Initial loads for all Accrual Balances will be done manually by the City

j-  Any additional translations that are missing from the core language pack or are
required because of customized content in the application will be provided by City
and applied to the system by Avaap.

2. The City will provide copies of all union contracts related to the implementation before the
start of the project.

3. Delays encountered as a result of issues or events within the City’s control that impact
project timelines and therefore project cost will be documented by Avaap via a formal
change request form for approval by the City. These delays may include, but are not
limited to, requirements changes, lack of timely decision-making by the City, insufficient
participation by City project team members and/or delays in project deliverables from
internal or external parties (e.g. vendor delays, environment setup delays, etc..).

4. The English and Spanish are in scope for the Infor WFM implementation, however no
translation of project documentation, training material, etc. into any other language is in
scope for Avaap.

a. Spanish translations of the application will be applied as-is based on the Infor
Spanish Language pack. Only the clocking screen on the ETM will be reviewed
and updates to ensure that translations are accurate.

b. City will provide any additional Spanish translations required on the ETM screen.

5. If the decision is made to use hardware clocks, City resources will be responsible for
clock device deployment in all applicable locations.

6. Clocks (including Sundial clocks) wilt be integrated by the City (or its contractors),
including any clock configuration, interfaces and testing.

-
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7. If hardware clocks are used, employee badge number or other employee identification
information will be part of the Employee Import from HR or it will be keyed into infor WFM
manually by the City as part of the new employee onboarding process.

8. The City will execute interface and configuration migrations and software installation in
accordance with the project plan as directed by Avaap and will be responsible for
specifying and enforcing standards used for the project’s build and migration process.

9. The City will be responsible for all non-WFM systems interface extracts and/or loads,
including design, development, testing, and deployment.

10. City resources will have the necessary expertise to complete assigned tasks in
accordance with the project schedule, including Infor WFM product knowledge where
applicable.

11. Avaap will conduct all Infor WGM configuration and unit testing for modules in scope

12. Avaap will provide production support for 1 full pay periods (2 weeks) following the Go-
Live cutover to the new Infor WFM system.
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Signature Page

IN WITNESS WHEREOF, the parties hereto each acting under due and proper authority has executed this
Statement of Work as of the date written below.

FOR City of Hialeah, FL

BY: Ve
Authorized Signature

Print Name: Carlos Hernandez

FOR Avaap USA Inc.

BY:D{"’:'] S/{A-

Authorized Signatute

Print Name: ,D\')\! {ay Sl'l Ol’\

_ Title: ngS\AethJ L CEb
Date: 5;1‘45/%)[0/ Date: 6 IBI?_DI 4

Title:  Mayor
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ORDER FORM

As it relates to the Component Systems specified herein, this Order Form is subject to the terms of the Software License
Agresment between Infor Public Sector. Inc., (“Infor”) and City of Hialeah (“Licensee”) with an effective date of May 15, 1997
(the “License Agreement”). As it relates to Support for the Component Systems, this Order Form is subject to the applicable
terms of the License Agreement (to the extent it concems Support) or, if Support is the subject of a separate Support agreement
related to the License Agreement, the tenms of such Support Agreement (the “Support Agreement”). The License Agreement
and related Support Agreement (if any) are referred to herein as the “Agreement”. All terms of the Agreement are incorporated
herein by reference. Capitalized terms not defined in this Order Form are defined in the Agreement. In the event of a confiict,
the terms of this Order Form control over the terms of the Agreement.

In the event the capitalized terms in this Order Form differ from the terminology used in the Agreement, references herein to:
“Component Systems™ means the software products that are being licensed (and may be referred to in the Agreement as
Products, Software Products, Software, Programs or Licensed Programs); “Support” means Infor's current standard
maintenance and support services (and may be referred to in the Agreement as Maintenance andfor Support, Annual Support,
Support Services, On-Going Support or One Point Support); “Order Form™ means a mutually agreed upon ordering document
(and may be referred to in the Agreement as Product Order Form, Addendum, Schedule, Supplement or Supplemental
Scheduie); “User Restriction” means the license restriction applicable to the Component System (which may also be referred to
as Maximum Use Designation) in addition to any license restrictions in the Agreement; “Annual Escalation Percentage Cap”
means the maximum percentage increase in the annual Support Fee on an annual basis; In addition, based on the applicable
Agreement, listed Component Systems herein owned by a third party (a “Third Party Licensor”) may also be referred to in the
Agreement as “Additional Software” or “Third Party Software”,

Effective date of this Order Form: May 30, 2014 (the “Order Form Date™)

I. Component Systems
Newly Licensed Component Systems:

Part # User Restriction* | Support
(if ap:IibIe) Component System Quantity Type Iev';ﬂ*
1 |WFMWP-EMPTRMGR |Workforce Platform - Employee Transaction Manager 1600 [EU XTP
2 |WFM-WP-FORMBUILD Workforce Platform - Form Builder/Workflow Editor 1600 |EU XTP
3 |WFMWP-WKMAIL Workforce Platform - Workmail for Corporate Messaging 1600 |EU XTP
4 |WFM-TA-TIMEATT Workforce Time & Attendance - Time & Attendance 1600 |EU XTP
5 |WFM-TA-BALACC Workforce Time & Attendance - Balances and Accruals 1600 |EU XTP
6 |WFMWAATMGT Workforce Absence - Attendance Management 1600 |EU XTP
7 |WFM-WP-PRM | Workforce Performance - Workforce Performance Premium Suite 1 |ET XTP
8 |WFMLP-SPLA Workforce Language Pack - Spanish (Latin American) 1 |ET XTP
9 |WFMWP-IAPI-HR Workforce Platform - Interface APls HR Platform Interface 1[ET XTP
10 |[WFMWP-IAPI-EMAIL | Workforce Platform - Interface APls Email (Outlook, Notes, or 1|ET XTP
SMTP
11 |WFM-WP-API-PAY Workft)brce Platform - Interface APls Payroll 1|ET XTP
12 | WFMWP-IAPI-IMEX Workforce Platform - Interface APls Standard Import/Export 1|ET XTP
13 |BPP-PAL Infor Process Automation 12 |CPUCORE | XTP
14 | TAM-LGHRP Global Human Resources 3400 |US XTP
15 | TAM-LTACQP Talent Acquisition 1600 (US XTP
16 |TAM-LCPAP Compensation Planning and Awarding 1600 |US XTP
17 | TAM-LGOALP Goal Management 1600 |US XTP
18 |TAM-LPERFP Performance Management 1600 |US XTP
19 { TAM-LLADP Learning and Development 1600 |US XTP
20 | TAM-LSMGTP Succession Management 1600 |US XTP
21 |TAM-LGHPUS Talent Mgmt Lang Pack US Eng (en-US) 1|ET XTP
22 | TAM-LGHRES Talent Mgmt Lang Pack Spanish (es-MX) 1|ET XTP
23 | TAM-MOBMGR Infor Talent Manager 1600 INU XTP
24 |HRM-LTHRMP Human Resource Management for Talent Management 3400 [US XTP
25 [HRM-LTMPRP North American Payroll for Talent Management 3400 [US XTP
26 |HRM-LTSHRP Employee & Manager for Talent Management 3400 |NU XTP
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BPP-MNXCPU Micro Focus NetExpress Application Runtime Unlimited 2 |CPUCCRE |XTP
{PRODUCTION)

28 |BPP-LMRK Landmark Technology Runtime 12 [CPUCORE | XTP

29 {BPP-NOTIFY Infor Notifications 1 |NU XTP

30 | BPP-MOBILA Infor Landmark Administrator 1 |NU XTP

Total License Fee: $302,150.00

*If specified in the User Restriction field:

s EU - "End User” means Licensee's current {i.e. non-terminated) full-time, part-time, or seasonal employees,
consultants or contractors who either (i) use the Component System directly or (ii) whose records, schedules, or
related data are processed by the Component System.

e ET - “Enterprise” - allows unlimited use of the Component System within the licensed business entity.

e US - “User” - Allows access to the Component System up to the stated maximum number of individual users; Each
separate log-on accessing the Component System will be counted as a separate user.

EM - “Employee” - A license is required for each active and inactive employee managed by the application,

NU - “Named Users™ Allows access to the Component System up to the stated maximum number of individual named
users, irrespective as to whether any such user is actively logged on to the Component Systems at a given point in
time; The Licensee agrees to assign to each Named User a unique identification profile, it being agreed that to the
extent Licensee uses generic user profiles as a means to access the Component System, each separate log-on
accessing the Component System will be counted as a separate user.

¢ CPUCORE - “CPU Cores” - Quantity represents the maximum number of Central Processing Unit Cores (*CPU
Cores™) visible to the operating system or utilized by the Component System at peak times. All CPU Cores utilized
must be licensed.

**If specified in the Support Level field: “XTP" means Xtreme Premium Support. Descriptions of the then current support plans

for Infor, can be found at; hitp://www.infor.com/content/brochures/inforstremesupportplanfeatures.pdf/
Il. Support Services
Additional Annual Support Fee: $66,473.00

Annual Escalation Percentage Cap: 0% for a period of two (2) years from the Order Form Date, 3% for the period two (2)
years from Order Form Date through five (5) years from Order Form Date; thereafier 6% or the then current year over year
increase in the Consumer Price Index (CPI-U), whichever is greater.

Initial Term of Support: May 30, 2014 through November 1, 2015
Feae for Initial Term of Support: $94,883.38
Total Amount Due (before applicable taxes): $397,033.38
All Amounts are in US Dollars unless otherwise specified.
Currency: United States Doliars

Payment Terms:
Payment is due within 15 days of Order Form Date.

Equipment (on which Component Systems will be

installed): Licensee Account ID: 140
Computer Platform Model:
Operating System N DBMS: GLID: US08A
Location: Same as Delivery

. . Carlos Sio/
Serial Number; Account Executive Name: Bob Digennaro
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Invoice Address:

. City of Hialeah . .
Delwery. 501 Palm Avenue (if blank, the Delivery Same as Delivery
Address: - Address shall be
Hialeah, FL 33010 R
used for Invoicing):
Contact Name: Ricardo Suarez Contact Name:
Contact Title; Contact Title:
Contact Phone: {305) 883-8051 Contact Phone:
Contact email: RSuarez@bhialeahfl.gov Contact emait:

Delivery is FOB Shipping Point.

EverBank Commercial Finance, Inc.
Financing Company: 10 Waterview Boulevard
Parsippany, NJ 07054

Contact Name: Christine Scaglione

Contact Title:

Contact Phone: (973) 576-0516

Contact email: Christine.scaglione@bizfeasecetner.com

Licensee confirns that the Financing Company shall pay on Licensee's behalf the Total Amount Due specified above and
directs Infor to issue an invoice to the Financing Company for such payment. Licensee confimms that it shall remain responsible
for all fees due hereunder and agrees that if the Financing Company does not remit full payment of the Total Amount Due within
15 days of the date of invoice, the Licensee shall remit full payment of such amount to Infor without delay. Failure of the
Financing Company to pay all, or any portion of the Total Amount Due in no way relieves Licensee of its obligation to pay all
amounts due. Invoices for all applicable taxes and Support Fees due for any renewal period of Support shall be sent directly to
Licensee and shall be paid by Licensee within fifteen {15) days of the date of invoice.

Additional Terms

The following terms apply to any Third Party Products licensed under the Order Form.

1. Licensee may not copy or modify Third Party Products or related Documentation. Licensee may only use Third Party
Products in accordance with related Documentation and solely in conjunction with the Component Systems.

2. The Third Party Licensor is a third-party beneficiary to the Agreement with respect to its Third Party Products. In the
avent of unauthorized use, export or disclosure of a Third Party Product in breach of the Agreement, the Third Party
Licensor and Infor shall be entitled to an injunction against such breach, in addition to any other legal or equitable
remedies that may be available to them.

No changes or modifications of any kind to this Order Form shall be accepted after execution unless signed in writing by both
parties.

Any purchase order or similar document (other than a mutually executed and delivered Order Form) that may be issued by the
undersigned Licensee in connection with this Order Form does not modify this Order Form or the Agreement to which it pertains.
No such modification will be effective unless it is in writing, is signed by each party, and expressly provides that it amends this
Order Form (or as applicable, the Agreement).

For U.S. Government entities, the following restricted rights clause applies: This Component System is a “commercial
component,” as this term is defined in 48 C.F.R. 2.101, consisting of “commercial computer software” and “computer software
documentation,” as such terms are defined in 48 C.F.R. 252.227-7014(a)(l) and 48 C.F.R. 252.227-7014(a)}(5), respectively, and
used in 48 C.F.R. 12.212 and 48 C.F.R, 227.2702, as applicable, and all as amended from time to time. Consistent with 48
C.F.R.12.212 and 48 C.F.R. 227.7202, and other relevant sections of the Code of Federal Regulations, as applicable, and all as
amended from time to time, all U.S. Government entities acquire this Component System only with those rights set forth in the
license agreement accompanying this Component System. Use, duplication, reproduction, or transfer of this commercial
software and accompanying documentation is restricted in accordance with FAR 12.212 and DFARS 227,7202 and by a license
agreement.
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By signing this Order Form, Licensee represents and warrants that it has obtained all necessary authorizations and approvals
including, but not limited to, appropriation of funds and budget approval,

Mobile Software Supplement

The Mobile Software Supplement attached hereto and incorporated herein (the “Mobile Supplement”), sets forth additional
terms and conditions applicable to Licensee's access to and use of the Mobile Software described in this Order Form. The
terms of the Agreement are hereby amended by the Mobile Supplement as it relates to the Mobile Software. In the event of a

conflict between the terms and conditions of the Agreement and the provisions of the Mobile Supplement, the provisions of the
Mobile Supplement shall govern and control.

Licensee's purchase of the licenses specified herein is not contingent or dependent upon the provision of any consulting
services Licensee may choose to purchase from Infor contemporaneously with this Order Form or in the future.

THE PARTIES have executed this Order Form through the signatures of their respective authorized representatives.

leihc Secér) Inc. For: City of Hidleah
(Legal Nia_fe of L|CEV

Signature
Lb' Carlos Hernandez \%
Typed &vﬁﬂwu Gi!ﬂ i Typed or Printed Name '
— I‘K@LC%M:D& mpr\/ ZO‘L\ %gyor Dg;lw[/?ﬂ ﬂ
ATTEST:
MA 0
Acting City Clerk
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MOBILE SUPPLEMENT

In connection with Licensee's license to the Mobile Software (the “Maobile Application”) as specified in the Order Form to which
this Mobile Supplement (“Supplement”) is attached, Licensee may use certain Infor-licensed Software (the “Software™) on the
Mabile Application through certain Apple or Android devices. The Mobile Application may be used on either an Apple device or
an Android device, as specified by Apple or Google. If Licensee elects to use the Mobile Application on an Apple device, the
Mobile Application is separately distributed exclusively by Apple through the App Store pursuant to the Apple Terms of Use. If
Licensee elects to use the Maobile Application on an Android device, the Mobile Application is separately distributed exclusively
by Google through Google Play pursuant to the Google Terms of Service. In order to use the Mobile Application on an Apple
device, Licensee Users must separately agree to the Apple Terms of Use prior to downloading the Mobile Application, and in
order to use the Mobile Application on an Android device, Licensee users must separately agree to the Google Terms of
Service. if Licensee Users do not agree to these separate tenns, then use of the Mobile Application will not be permitted on the
respective Apple-supported or Google-supported device. At the time of download of the Mobile Application from the App Store
or Google Play, as applicable, Licensee Users will be prompted to agree to either the Apple Terms of Use or the Google Terms
of Service by checking a box displayed at the end of these terms or by clicking an “Agree” or similar button where this option is
provided, or Licensee Users will be deemed to have accepted such terms by using the Mobile Application. Notwithstanding the
foregoing, the Agreement to which this Supplement is attached is deemed amended by this Supplement with respect to the
Mobile Application, as provided for beiow and as otherwise set forth in the Apple Terms of Use or the Google Terms of Service,
as applicable. Any conflict between the terms of the Agreement and the terms of this Supplement will be resclved in favor of this
Supplement.

1. Additional Definitions.

“Apple” refers to Apple, Inc. and its majority-owned affiliates.

*Apple Terms of Use” refers to the then-cumrent additional terms and conditions of Apple (including the App Store
Terms of Service and Apple Usage Rules set forth in the Apple App Store) and the EULA that Licensee Users must
accept and agree to prior to using the Mobile Application on an Apple device.

"App Store” means the electronic store branded, owned and/or controlled by Apple.

“INFOR" refers to the INFOR contracting entity set forth in the Agreement, for and on behalf of itself and its subsidiaries
and affiliates, including Infor (US), Inc.

“EULA"™ means additional terms of use of INFOR applicable to the Mobile Application that Licensee Users must accept
and agree to prior to use of the Maobile Application. Neither Apple nor Google is a party to the EULA.

“Google’ refers to Google Inc.
“Google Play” means the electronic store branded, owned and/or controlled by Google.

‘Google Terms of Service” refers to the then-cumrent additional terms and conditions of Google (including the Google
Play Terms of Service) and the EULA that Licensee Users must accept and agree to prior to using the Mobile
Application on an Android device.

“Licensee Users” refers to the individuals affiliated with and authorized by Licensee to use the Mobile Application in
connection with the Software, subject to the Agreement, including the applicable User Restrictions set forth in the Order
Form, and to agree to the Apple Terms of Use or the Google Terms of Service, as applicable.

2. Supported Devices. The Mobile Application supports certain Apple and Android mobile devices, and data networks
such as 3G, EDGE and WiFi, and enables Licensee Users to access the Software through such Apple and Android
mobile devices. Notwithstanding the foregoing, INFOR shall have no obiigation to offer technical support {including
without limitation any wireless network connectivity support) in connection with any Apple or Android mobile device and
shall have no liability with respect to the compatibility or performance of any Apple or Android mabile device in
connection with the Mobile Application or the Software.

3. License. Subject to the terms and conditions of the Agreement {including any applicable User Restrictions set forth in
the Order Form), and the Apple Terms of Use and the Google Terms of Service, INFOR grants Licensee a non-
exclusive, non-fransferable, non-sublicensable, revocable license to run the Mobile Application on designated Apple or
Android mobile devices owned or controlled by Licensee, solely for Licensee Users to access the Software for
Licensee's own intermal computing operations. Each Licensee User may use the Mobile Application only on a
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Licensee-owned and controlled Apple or Android mobile device that Licensee assigns to the specified Licensee User.
Licensee and Licensee Users are not pemitted to use the Mobile Application for any purpose except in connection with
Licensee's separate license to the Software, consistent with the INFOR-provided applicable documentation and only as
permitted under the Agreement and the Apple Terms of Use and the Google Terms of Service, as applicable. If any
Licensee User ceases to be affiliated with and otherwise authorized by Licensee to use the Mobile Application or
Software for any reason, Licensee will immediately terminate all access by such Licensee User to the Mobile
Application and the Software. INFOR may audit Licensee’s use of the Software and the Mobile Application and its
compliance with the terms of the Agreement and the Apple Terms of Use and the Google Terms of Service, as
applicable. Any rights not expressly granted in this Supplement are expressly reserved.

Intellectual Property. INFOR retains all ownership and intellectual property rights in the Mobile Application. Licensee
and Licensee Users may not: {a) modify the Mobile Application; (b} provide or make the Mobile Application available to
any third party; (c) use the Mobile Application to provide third party training for INFOR products; (d) assign the
Agreement or the EULA or transfer the Mobile Application or any interest thereto to any other individual or entity; (d}
decompile, disassemble or reverse engineer (except to the extent permitted by applicable law) the Mobile Application;
(f) create derivative works based on the Mobile Application; or (g) use any INFOR name, trademark or logo.

Warranty. THE MOBILE APPLICATION IS LICENSED “AS IS, WITHOUT ANY WARRANTY WHATSOEVER. INFOR
MAKES NO WARRANTIES, EXPRESS OR IMPLIED, WITH REGARD TO THE MOEILE APPLICATION, IN WHOLE
OR IN PARTY, OR ANY OTHER MATTER RELATING TC THIS AGREEMENT. INFOR EXPLICITLY DISCLAIMS ALL
WARRANTIES OF NON-INFRINGEMENT, MERCHANTABILITY AND OF FITNESS FOR A PARTICULAR PURPOSE.
INFOR EXPRESSLY DOES NOT WARRANT THAT THE MOBILE APPLICATICN, INWHOLE OR IN PART, WILL BE
ERROR FREE, WILL OPERATE WITHOUT INTERRUPTION, WILL BE COMPATIBLE WITH ANY HARDWARE OR
SYSTEMS SOFTWARE CONFIGURATION, OR WILL MEET LICENSEE'S OR LICENSEE USERS' REQUIREMENTS.
LICENSEE AND LICENSEE USERS ASSUME ALL RISKS ASSOCIATED WITH THE USE OF THE MOBILE
APPLICATION, INCLUDING WITHOUT UMITATION RISKS RELATING TO QUALITY, AVAILABILITY,
PERFORMANCE, DATA LOSS, SECURITY AND USE IN A PRODUCTION ENVIRONMENT. LICENSEE AND
LICENSEE USERS EXPRESSLY ACKNOWLEDGE AND AGREE THAT AVAILABILITY OF THE MOBILE
APPLICATION iS SUBJECT TO APPLE'S SOLE DISCRETION AS THE OPERATOR OF THE APPLE APP STORE,
AND GOOGLE'S SOLE DISCRETION AS THE OPERATOR OF THE GOOGLE PLAY STORE (AS APPLICABLE)
AND INFOR RESERVES THE RIGHT TO CHANGE, SUSPEND, LIMIT, REMOVE OR DISABLE ACCESS TO THE
MOBILE APPLICATION AND ITS FEATURES AND FUNCTIONS AT ANY TIME WITHOUT NOTICE. NEITHER
APPLE NOR GOOGLE HAS ANY WARRANTY OBLIGATION WITH RESPECT TO THE SOFTWARE AND THE
MOBILE APPLICATION.

Liability. TO THE EXTENT PERMITTED BY APPLICABLE LAW, IN NO EVENT WILL INFOR BE LIABLE TO
LICENSEE, LICENSEE USERS OR TO ANY THIRD PARTY FOR ANY DAMAGES ARISING IN CONNECTION WITH
USE OR INABILITY TO USE THE MOBILE APPLICATION OR IN CONNECTION WITH INFOR'S PROVISION OF OR
FAILURE TO PROVIDE SERVICES PERTAINING TO THE MOBILE APPLICATION, OR AS A RESULT OF ANY
DEFECT IN THE MOBILE APPLICATION, OR AS A RESULT OF ANY CHANGE, SUSPENSION, REMOVAL OR
DISABLING OF ACCESS TO THE MOBILE APPLICATION. THIS DISCLAIMER OF LIABILITY SHALL APPLY
REGARDLESS OF THE FORM OF ACTION THAT MAY BE BROUGHT AGAINST INFOR, WHETHER IN CONTRACT
OR TORT, INCLUDING WITHOUT LIMITATION ANY ACT!HON FOR NEGLIGENCE, PRODUCT LIABILITY, FAILURE
OF THE MOBILE APPLICATION TO CONFORM TO ANY LEGAL OR REGULATORY REQUHREMENT OR CLAIMS
ARISING UNDER CONSUMER PROTECTION OR SIMILAR LEGISLATION. LICENSEE'S AND LICENSEE USER'S
SOLE REMEDY FOR BREACH OF THIS SUPPLEMENT BY INFOR OR FOR ANY OTHER CLAIM RELATED TO THE
MOBILE APPLICATION OR THIS SUPPLEMENT SHALL BE TERMINATION OF THIS SUPPLEMENT AND THE
EULA. NOTWITHSTANDING ANYTHING TO THE CONTRARY HEREIN, UNDER NO CIRCUMSTANCES SHALL
INFOR AND ITS LICENSORS BE LIABLE TO LICENSEE, LICENSEE USERS OR ANY OTHER PERSON OR ENTITY
FOR ANY SPECIAL, INCIDENTAL, CONSEQUENTIAL OR INDIRECT DAMAGES, LOSS OF GOOD WILL OR
BUSINESS PROFITS, WORK STOPPAGE, DATA LOSS, COMPUTER FAILURE OR MALFUNCTION, ANY AND ALL
OTHER COMMERCIAL DAMAGES OR LOSS, OR EXEMPLARY OR PUNITIVE DAMAGES.

Indemnification. INFOR will defend, indemnify and hold Licensee hammless from and against any loss, cost and
expense that Licensee incur because of a third party claim that use of the Mobile Application as permitted under this
Agreement and the Apple Terms of Use and the Google Terms of Service (as applicable) infringes any copyright of
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10.

11.

12.

13.

others. INFOR's obligations under this indemnification are expressly conditioned on the following: (i) Licensee must
promptly notify INFOR of any such claim; (ii} Licensee must in writing grant INFOR sole control of the defense of any
such claim and of all negotiations for its settlement or compromise (if Licensee chooses to represent its own interests in
any such action, Licensee may do so at its own expense, but such representation must not prejudice INFOR's right to
control the defense of the claim and negotiate its settlement or compromise); {iii) Licensee must cooperate with INFOR
to facilitate the settlement or defense of the claim. INFOR will not have any liability hereunder to the extent the claim
arises from {(a) any modification of the Mobile Application or the Software; (b) the use or combination of the Mobile
Application or Software with any computer, computer platform, operating system and/or data base management
system not provided or approved in writing by INFOR; (c) if the claim would have been avoided by Licensee's use of
the most recent version of the Mohile Application or Software; or (d) any improper use of the Software or Mobile
Application. THE FOREGQOING SETS FORTH INFOR'S EXCLUSIVE OBLIGATION AND LIABILITY WiTH RESPECT
TO INFRINGEMENT OF INTELLECTUAL PROPERTY RIGHTS. Neither Apple nor Google has any indemnity
obligation for the Software or the Mobile Application.

Export. U.S. export control laws and other applicable export and import laws govern use of the Mobile Application.
Licensee and each Licensee User each represents and warrants that: (i) it is not a citizen, national or resident of, and is
not located in nor under the control of, any government or country to which the U.S. government has prohibited export,
that is subject to a U.S. government embargo, or that has been designated by the U.S. government as a terrorist-
supporting country; (ii) it is not listed on any U.S. government list of prohibited or restricted parties; and (iii) it will neither
export or re-export, directly or indirectly, the Mobile Application in violation of such laws, or use the Mobile Application
for any purpose prohibited by such laws.

Support. INFOR does not offer support for the Mobiie Application other than provision of updates, patches, bug fixes
and new versions of the Mobile Application via the Apple App Store or Google Play, to be determined in INFOR's sole
discretion. Neither Apple nor Google has any obligation to provide maintenance and support for the Mobile Application.

Temm and Termination. INFOR may terminate the EULA and use of the Mobile Application by Licensee and Licensee
Users if Licensee or any Licensee User fails to comply with any terms of this Agreement or the Apple Terms of Use or
the Google Terms of Service, as applicable. As applicable, the EULA will terminate automatically upon the termination
of the Agreement or upon termination of any Licensee User’s affiliation with or authorized use by Licensee. Apple or
Google (as applicable) and INFOR may terminate access to and/or use of the Mobile Application by Licensee and
Licensee Users at any time. Upon termination of the Agreement or the Apple Terms of Use or the Google Terms of
Service (as applicable), in whole or in part, Licensee and each Licensee User will discontinue further use of the Mobile
Application and delete ail copies of the Mobile Application on the applicable Apple or Android mobile devices.

Third Party Product License Terms. Licensee and Licensee Users will comply with applicable third party terms of any
third party agreement when using the Mobile Application,

Miscellaneous. Licensee acknowledges and agrees that this Supplement, as subject to the Agreement, is between
INFOR and Licensee, for itself and on behalf of Licensee Users, and that neither Apple nor Google is a party to the
Agreement or the EULA; (b) INFOR is solely responsible for the Software, Mobile Application and the INFOR-provided
content thereof; (c) Apple and Apple subsidiaries are third party beneficiaries of the Apple Terms of Use, and Goaogle
and Google subsidiaries are third party beneficiaries of the Google Terms of Service; (d) Apple has the right {(and will
be deemed to have accepted the right) to enforce the terms of this Supplement and the Apple Terms of Use against
Licensee and Licensee Users as a third party beneficiary thereof but only if Licensee has accepted these terms and/or
each Licensee User has accepted the Apple Terms of Use as outlined above, and Google has the right (and will be
deemed to have accepted the right) to enforce the terms of this Supplement and the Google Terms of Service against
Licensee and Licensee Users as a third party beneficiary thereof but only if Licensee has accepted these terms andfor
each Licensee User has accepted the Google Terms of Service as outlined above. INFOR's failure to enforce its rights
with respect to any breach of this Supplement or the EULA wili not act as a waiver of the right of INFOR to later enforce
any such rights or to enforce any other breach. Licensee will ensure compliance by Licensee Users and fully indemnify
and hold harmless INFOR for any breach by Licensee Users of the terms of the Agreement and the Apple Terms of
Use and the Google Terms of Service, as applicable.

Changes. Apple may at any time modify the Apple Terms of Use and Google may at any time modify the Google Terms
of Service, and Apple and Google may each impose new or additional terms and conditions on INFOR, Licensee and
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Licensee Users relating to the Mobile Application. Any such changes will be effective immediately and be deemed
incorporated into this Supplement and the Apple Terms of Use and the Google Terms of Service, as applicable.
Continued use of the Mobile Application by Licensee and Licensee Users will constitute acceptance of these changes.

INFOR is a trademark of Infor (US), Inc. or its affiliates, registered in the U.S. and ather countries. All rights reserved. Apple and App
Store are trademarks of Apple Inc., registered in the U.S. and other countries. Android is a trademark of Google Inc. Any other
trademarks identified herein are the property of their respective owners.
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As it relates to the Component Systems specified herein, this Order Form is subject to the terms of the Software License
Agreement between Infor Public Sector, Inc. (“Infor™) and City of Hialeah (“Licensee”) with an effective date of May 15,1997
{the “License Agreement”). As it relates to Support for the Component Systems, this Order Form is subject to the applicable
terms of the License Agreement (to the extent it concerns Support) or, if Support is the subject of a separate Support
agreement related to the License Agreement, the terms of such Support Agreement (the “Support Agreement”). The License
Agreement and related Support Agreement (if any) are referred to herein as the “Agreement”. All terms of the Agreement are
incorporated herein by reference. Capitalized terms not defined in this Order Form are defined in the Agreement. In the event
of a conflict, the terms of this Order Form control over the terms of the Agreement.

ORDER FORM

In the event the capitalized terms in this Order Form differ from the terminology used in the Agreement, references herein to:
“Component Systems” means the software products that are being licensed (and may be referred to in the Agreement as
Products, Software Products, Software, Programs or Licensed Programs), “Support” means Infor's current standard
maintenance and support services {and may be referred to in the Agreement as Maintenance and Support, Annual Support,
Support Services, On-Going Support or One Point Support); “Order Form™ means a mutually agreed upon ordering document
{and may be referred to in the Agreement as Schedule, Supplement or Supplemental Schedule); “User Restriction” means the
license restriction applicable to the Component System in addition to any license restrictions in the Agreement; “Annual
Escalation Percentage Cap™ means the maximum percentage increase in the annual Support Fee on an annual basis. In
addition, based on the applicable Agreement, listed Component Systems herein owned by a third party may aiso be referred to
in the Agreement as “Additional Software” or “Third Party Software”.

Effective date of this Order Form: May 30, 2014 (the "Order Form Date”)

. Component Systems

Newly licensed Component System:

Part # Component System Us.er Restriction* Support
(if applicable) Quantity Type level™
1 |ESR-EATE-USP |ALLTAX® Taxing Program - Partial US** — Flerida 4,999 |PAY XTP
Total License Fee: $8,980.00

* |f specified in the User Restriction field:

s PAY =“Payee” is defined as any unique individual whose payments are processed by Licensee in the ALLTAX®
Taxing System, regardless of frequency of payment or the event of taxes being withheld.

**The Partial United States System includes federal income tax, FICA, EIC, federat corporate unempioyment and, for each
state indicated in the Component System table above, state withholding, unique local taxes {city and county), state
corporate unemployment, employee-paid unemployment, and disability withholding.

***Support Level: Infor Xtreme (“XT") Support unless otherwise indicated. Descriptions of the Support levels can be

found at http://www.infor.com/content/brochures/infontremesupportplanfeatures.pdf/.
If Applicable, “XTP" = Infor Xtreme Premium (24x7) and “XTE"= Infor Xtreme Elite (24x7) Plus
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il. Support Services
Additional Annual Support Fee: $1,975.60

Annual Escalation Percentage Cap: 0% for a period of two (2) years from the Order Form Date, 3%
for the period two (2) years from Order Form Date through five (5) years from Order Form Date;
thereafter 6% or the then current year over year increase in the Consumer Price Index (CPI-U),
whichever is greater.

Initial Term of Support: May 30, 2014 through November 1, 2015

$2,819.97
Fee for Initial Term of Support:
Other Fees: N/A
Total Amount Due {before applicable taxes): $11,799.97

Payment is due within 15 days of Order Form Date.

All amounts are in US Dollars unless otherwise specified. Currency: United States Doliars

Equipment {on which Component Systems will be

installed): Licensee Account .
Computer ID: —
Platform Model:
Operating
System DBMS:
City of Hialeah
501 Palm Avenue Infor GL ID: US06A
Location: Hialeah, FL 33010
Serial Number: Sales Rep Name: Tony Johnson
Invoice Address:
(if blank, the
Delivery
Delivery City of Hialeah Address shall be City of Hialeah
Address: 501 Paim Avenue used for 501 Palm Avenue
Hialeah, FL 33010 Invoicing): Hialeah, FL 33010
- Contact Name:  Ricardo Suarez - Contact Name: Ricardo Suarez
- Contact Phone (305} 883-8051 - Contact Phone (305) 883-8051
- Contact email RSuarez@hialeahfl.qov - Contact email RSuarez@hialeahfl.qov
EverBank Commercial Finance, Inc.
Financing Company: 10 Waterview Boulevard
Parsippany, Nd 07054
Contact Name: Christine Scaglione
Contact Title:
Contact Phone: (973) 576-0516
Contact email: Christine.scaglione@bizleasecetner.com

Licensee confirms that the Financing Company shall pay on Licensee's behalf the Total Amount Due specified above and
directs Infor to issue an invoice to the Financing Company for such payment. Licensee confirms that it shall remain
responsible for all fees due hereunder and agrees that if the Financing Company does not remit full payment of the Total
Amount Due within 15 days of the date of invoice, the Licensee shall remit full payment of such amount to Infor without
delay. Failure of the Financing Company to pay all, or any portion of the Total Amount Due in no way relieves Licensee of
its obligation to pay all amounts due. Invoices for all applicable taxes and Support Fees due for any renewal period of
Support shall be sent directly to Licensee and shall be paid by Licensee within fifteen (15) days of the date of invoice.
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. Additional Terms:
Delivery is FOB Shipping Point.

Licensee's purchase of the licenses specified herein is not contingent or dependent upon the provision of any consulting
services Licensee may choose to purchase from Infor contemporaneously with this Order Form or in the future.

THE PARTIES have executed this Order Form through the signatures of their respective authorized representatives.

For Inf S), Inc. For City of Hialeah
(Lymeofu NSEE)
e by
Signgture Signature

Mayor Carlos Hernandez

; I 20’1‘{ Typed or Printed Name q/ /M /MW

Title Date Title
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